

25X1A

Approved For Release 2002/06/13 : CIA-RDP81B00878R000300060005-3

SECRET

26272

1 1

3 April 1958

CMCC Doc. 151X5.1061

Copy / of 2

Page 1 of 1

Dear Dick:

We are forwarding herewith Progress Letter No. 26 covering work performed on System No. 3 during the period extending from 7 December 1957 to 28 March 1958.

Sincerely,

Burt

Burt

Enclosures:
CMCC Doc. 164X5.11
Copies 1 - 6

DOCUMENT NO. _____
NO CHANGE IN CLASS. ☒
RECLASSIFIED
CLASS. CHANGED TO: TS
NEXT REVIEW DATE: 2011
AUTH: 10170-2
DATE: 3/12/81 REVIEWER: 037169

SECRET

SECRET

Encl #1

SAPC	26272
COPY	1 OF 6

Monthly Progress Letter No. 26
Contract No. A-101
System 3

7 December 1957 to 28 March 1958

APR 1. 1958

CMCC Document No. 164X5. 11
Copy / of 10 Copies

COPIES OF THIS DOCUMENT
NO. 164X5. 11
DATE 8/12/81
BY 107110

(This document contains a total of 2 sheets,
including this title sheet.)

SECRET

SECRET

1. General

During the interval covered by this progress letter, the total program activity was directed toward completing the fabrication of the balance of the systems presently on order, and publishing the final version of the instruction guide.

2. Production Status

A total of 43 systems have been shipped to date. This number comprises the total systems requirement for the program. The final System 3 Test Set (No. 10) will be shipped during the week of 31 March 1958.

3. Instruction Guide

All of the System 3 Instruction Guides have been completed and shipped.

4. Planning

During the next report interval, the total program effort will be directed toward delivering the last test set, production drawings, and completing the final engineering report.

SECRET