

SECRET
Copy 1 of 4
Page 1 of 1Proposal: CAN 46
January 10, 1957SAPC 12800
COPY 1 OF 3REVISED DELIVERY SCHEDULE
3-CHANNEL DATA REDUCTION EQUIPMENT FOR SYSTEMS 1 AND 3

1. As a result of these changes, completion of the development work has been delayed until February 18, 1957.
2. Delivery of the first two of each rack has been made, or will be made, on the following schedule:

	<u>No. of Units</u>	<u>Date</u>
Unit A	2	September 30, 1956
Unit B	2	September 30, 1956
Unit C	2	September 30, 1956
Unit D	2	February 18, 1957
Unit E	2	February 18, 1957
Unit F	2*	October 21, 1956

* First two (2) F Racks did not include modifications for two moving stylus or compatibility with 14-channel equipment (items 9 and 11 in Statement of Work).

3. Preliminary technical manuals have been delivered with units as shipped. Final manuals will be completed and delivered by April 1, 1957.