

SECRET

Doc. No. 1134X5.11.
Copy 1 of 4
Page 1 of 1
SAPC 12800
COPY, OF 3

Proposal CAN 457
January 10, 1957

REVISED DELIVERY SCHEDULE
14-CHANNEL DATA-REDUCTION EQUIPMENT FOR SYSTEM 4

1. As a result of these changes, completion of the development work and delivery of the prototype system has been delayed until February 18, 1957.
2. Delivery of the preliminary technical manuals will be made simultaneously with the prototype system. Final manuals will be completed and delivered by June 1, 1957.

SECRET