

17 May 1957

25X1A

[REDACTED]
[REDACTED] advises as follows regarding the questions posed to him
[REDACTED]

System III delivery:

AQUATONE

Eleven delivered to date
No. 12 on 13 June
No's 13 and 14 on 23 June

Twelve each 3A modification kits
to be delivered 26 May
No's 13 and 14 3A kits on 23 June

25X1A

[REDACTED]

None delivered to date

No 1 to be delivered 20 May
No's 2 and 3 to be del'd 18 Aug
No 4 to be del'd 25 Aug

No 1 3A mod kit. to be dl'd 26 May
Other 3A kits will be del'd with
System III delivery

The System III test set will be
fwd'd the week of 20 May

NOTE: The System III test set prototype can be made available with a one week modification. However, this will cause a slight delay to the System III delivery schedule.

B Unit Delivery Schedule (Recorder)

36 B units received

53 B units received
3 to be del'd 20 May
3 to be del'd 9 June
4 to be del'd 23 June
2 to be del'd 7 July
2 to be del'd 4 Aug
4 to be del'd 18 Aug

NOTE: If more units are required Paul states that it will take about 6 months from date of request with a slightly increased cost per unit.

System V

NOTE: The power supplies are compatible for System I usage and will be so reworked. The rework requires that the three sub-assembly configuration must be repackaged for individual unit form. There will be a slight delay to the System V

Approved For Release 2000/05/16 : CIA-RDP81B00878R001400040117-9

SENDER WILL CLASSIFY THIS MESSAGE			
UNCLASSIFIED		CONFIDENTIAL	
		SECRET	
CENTRAL INTELLIGENCE AGENCY OFFICIAL ROUTING SLIP			
TO	NAME AND ADDRESS	INITIALS	DATE
1	Commo	ERJ	5/22/57
2	Contracts		
3			
4			
5			
6			
ACTION		DIRECT REPLY	PREPARE REPLY
APPROVAL		DISPATCH	RECOMMENDATION
COMMENT		FILE	RETURN
CONCURRENCE		INFORMATION	SIGNATURE
Remarks: <i>Good show. We buy it.</i> <i>ERJ</i> <i>[Signature]</i>			
FOLD HERE TO RETURN TO SENDER			
PHONE NO.		DATE	
[Redacted]		5/26/57	
CONFIDENTIAL		SECRET	

25X1A

Approved For Release 2000/05/16 : CIA-RDP81B00878R001400040117-9

UNCLASSIFIED		CONFIDENTIAL		SECRET	
CENTRAL INTELLIGENCE AGENCY OFFICIAL ROUTING SLIP					
TO	NAME AND ADDRESS	INITIALS	DATE		
1	Materiel	WAW	5/28/57		
2	Contracting Officer	DMK	5/28/57		
3					
4					
5					
6					
<input type="checkbox"/> ACTION		<input type="checkbox"/> DIRECT REPLY		<input type="checkbox"/> PREPARE REPLY	
<input checked="" type="checkbox"/> APPROVAL		<input type="checkbox"/> DISPATCH		<input type="checkbox"/> RECOMMENDATION	
<input type="checkbox"/> COMMENT		<input type="checkbox"/> FILE		<input checked="" type="checkbox"/> RETURN	
<input type="checkbox"/> CONCURRENCE		<input type="checkbox"/> INFORMATION		<input type="checkbox"/> SIGNATURE	
Remarks: Please indicate approval on route sheet, and return. If you desire copy, detach copy 2. <div style="text-align: center; font-size: 1.5em;">A-101- (Approvals)</div>					
FOLD HERE TO RETURN TO SENDER					
FROM: NAME, ADDRESS AND PHONE NO.				DATE	
25X1A Approved For Release 2000/05/16 : CIA-RDP81B00878R001400040117-9				5/27/57 SECRET	

~~SECRET~~

SAPC- 12777
Copy 3 of 4

1 February 1957

Dear Andy:

Enclosed is a copy of letter from Burt indicating the cost of preparing spare parts list. Please show to Bill D. and have him go easy and try to use as much of the material prepared for [REDACTED] as possible.

25X1A

Yours very truly,

25X1A

[REDACTED]

ENCLOSURE

SA/PC/DCI/JMcD:pf (2/1/57)

Distribution:

Orig - [REDACTED]
Cy 2 - FOG file
25X1A ✓ 3 - [REDACTED] A-101 (corres)
4 - Chrono

25X1A

DOCUMENT NO. _____
NO CHANGE IN CLASS. ☒
☐ DECLASSIFIED
CLASS. CHANGED TO: TS S C 2012
NEXT REVIEW DATE: _____
AUTH: HR 70-2
DATE: 11/1/82 REVIEWER: 064540

Approved For Release 2000/05/16 : CIA-RDP81B00878R001400040117-9

Page 1 of 2


SECRET

EXHIBIT B
COMPARISON OF EXISTING AND REVISED
CONTRACT FUNDING FOR SYSTEM 2

Section	Item	Present Funding		Revised Funding	
		Quantity	Amount	Quantity	Amount
B.2.a.	Airborne Systems	25	\$1,136,575	13	\$844,256 (1)
B.2.b.	Ground-Based Systems	12	610,788	8	607,748 (1)
B.2.c.	Guard Band Receivers	10	240,000	2	115,236 (2)
B.2.d.	Preflight Test Sets	(4		2G)	22,950
B.2.e.	Ground Test Sets	(9	450,000	2H)	51,833
B.2.f.	Other Test Equipment	(4		2N)	124,372
B.2.g.	Spares		See H.2.a. and b. below		
B.2.h.	Instruction Manuals		000	25 20	20,056
B.2.i.	Crystals		22,100		29,919
B.3.a.	Airborne Systems	4	181,852)	Merged with
B.3.b.	Ground Systems	4 (56,485)	Requirement
		(181,852)	B2 above
H.2.a.	FAK	()	281,419 (3)
		(240,000)	
H.2.b.	Depot Spares	()	100,000 (3)

DOCUMENT NO.

NO CHANGE IN CLASS. **X**☐ DECLASSIFIED

CLASS. CHANGED TO: TS S C

NEXT REVIEW DATE

AUTH: HR 10-2

DATE: 11/1/02 REVIEWER: 064540

SECRET

"This document contains information affecting the national defense of the United States within the meaning of the Espionage Laws, Title 18 U.S.C., Section 793 and 794. Its transmission or the revelation of its contents in any manner is prohibited by law."

Approved For Release 2000/05/16 : CIA-RDP81B00878R001400040117-9

EXHIBIT B

<u>Section</u>	<u>Item</u>	<u>Present Funding</u>	<u>Revised Funding</u>
		<u>Quantity</u> <u>Amount</u>	<u>Quantity</u> <u>Amount</u>
H.2.c.	SLOE	Covered in B.2.d., e., and f. above	
B.2. (added features)		000	\$ 168,924
B.1. (added R and D)		000	59,922
		\$3,119,652	\$2,426.635

Notes (1) Cost of one unit included in R and D funding.

- (2) Cost of two units much higher than estimate because surplus receiver side units used instead of developing new guard set. The added cost was much less than development cost of new guard set.
- (3) Spares as now agreed upon include four (4) complete airborne units and all surplus parts already procured at time of contract revision; estimated to be \$100,000.