

**SECRET**

DPS-1289

*cy 3*

Contract No. AF33(600)-35906

Amendment No. 4

JUN 20 1958

Haller, Raymond and Brown, Inc.  
State College, Pennsylvania

Gentlemen:

1. This document constitutes Amendment No. 4 to Contract No. AF33(600)-35906 between Haller, Raymond and Brown, Inc., and the United States of America, and amends the contract as herein-after set forth.

2. The Government requires additional equipment which the Contractor has the facilities and technical capabilities to develop and improve on an expedited basis and is desirous of extending the period of performance of the contract; therefore, it is in the best interest of the Government that the Contract be amended as follows:


a. PART I to the Schedule of Contract No. AF33(600)-35906 is amended to include the following:

"(n) To furnish five (5) units of field modification on the recorder in accordance with Contractor's letter dated 12 May 1958."

b. PART II - PERIOD OF PERFORMANCE AND DELIVERIES is amended to read as follows:

"The period of performance hereunder shall commence 26 June 1957, and shall terminate at the close of business on 31 August 1958, unless further extended by appropriate amendment to this Contract."

c. PART III - ESTIMATED COST AND FIXED FEE, of the Contract Schedule is deleted in its entirety and the following substituted in lieu thereof:



50X1

~~SECRET~~

5. The above results in a net increase of \$2,671.84 or a new total consideration of \$255,374.73. All other terms, conditions and requirements of Contract No. AF33(600)-35906 remain unchanged.

6. Please indicate your receipt of this Amendment No. 4 to Contract No. AF33(600)-35906 and your acceptance thereof by executing the original and two copies of this Amendment. Return the fully executed original and one copy to the undersigned and retain the remaining copy for your files.

Very truly yours,

[Redacted Signature]

Contracting Officer

50X1

ACKNOWLEDGED AND ACCEPTED  
HALLER, RAYMOND AND BROWN, INC.

BY,

[Redacted Signature]

TITLE

Vice President

DATE

30 June, 1958

50X1

**SECRET**

CHAL-0071

Copy 2 of 3  
5 May 1958

File

## MEMORANDUM FOR THE RECORD

50X1

SUBJECT: Concurrence in Amendment No. 3 to Contract No.  
AF33(600)-35906 with Haller, Raymond and Brown, Inc.,  
SC-990

50X1

1. This memorandum contains a recommendation submitted for approval of the Project Director. Such recommendation is set forth in Paragraph 5 below.

2. Contract No. SC-990 dated 26 June 1957 provides for [redacted] and circuit board spares for the Project and Air Force, together with eight distributive amplifiers for the Project. Amendment No. 1 authorized five preamplifiers, together with procurement of parts for an additional three units, and added four spiral antennas [redacted] for the Project. Additional work on the [redacted] together with crating and shipping charges were also covered for the Project and Air Force. Amendment no. 2 authorized construction of six "Happy-Hour-Boxes", purchase of four spare power supplies for the 50-300 mc preamplifiers, and covered costs incurred on the accessory units for the M-1 and N-1 racks up to the date of termination for the Project. Amendment No. 3 authorizes construction of twelve (12) 150-300 mc preamplifiers (two for the Project and ten for the Air Force) and modification of one (1) System 1 recorder and furnishing of modification kits for recorders in the field for the Project.

50X1

50X1

50X1

3. Contract No. SC-990 and Amendments Nos. 1 and 2 thereto obligated a total of \$225,956.08 as follows:

Activity	Year	Amount
CHALICE	FY 1957	\$ 55,551.20
"	FY 1958	8,447.79
" Amend. #1	"	55,149.00
" Amend. #2	"	14,891.67
AIR FORCE	FY 1958 "No Year"	79,449.10
" Amend. #1	"	12,467.32
		<u>\$225,956.08</u>

134,039.66

91,916.42

225,956.08

Amendment No. 3 adds \$12,399.33 of CHALICE FY 1958 funds and \$14,347.48 of FY 1958 "No Year" Air Force funds. This results in a new increase of \$26,746.81, or a new estimated contract cost (including fee) of \$252,702.89. By concurrence to this memorandum the Project Comptroller signifies that sufficient funds are available for this additional obligation.

**SECRET**

**SECRET**

4. Certification of funds for this contract will be handled under the procedure approved by the Director of Central Intelligence on 15 December 1956, which in effect results in all 10(b) expenses involving issuance of Treasury Checks being accumulated in a separate account within the Finance Division. The amounts in this account will be periodically scheduled for certification of the vouchers by the Director. This procedure eliminates the necessity for a separate certification of authority under Section 10(b) of Public Law 110, 81st Congress, for each contract.

5. Approval of Amendment No. 3 to Contract No. SC-990 and execution thereof on behalf of the Agency by the authorized Project Contracting Officer is recommended.

**SIGNED**

[Redacted]  
Project Contracting Officer

50X1

**CONCURRENCES:****SIGNED**

[Redacted]  
Project Director of D & P

50X1

*not programmed for, but encumbered.*  
*5/14/58*

[Redacted]  
Project Comptroller

50X1

[Redacted]  
Office of General Counsel

*5/9/58*

50X1

Approval requested in  
Paragraph 5, granted:

## Distribution:

Orig - SC-990, [Redacted] (Auth)  
2 - Proj. Comptroller  
3 - Proj. Chrono.

**SIGNED**

50X1

DPS/DCI

(5/5/58)

**RICHARD M. BISSELL, JR.**  
Project Director

50X1

**SECRET**