



~~CONFIDENTIAL~~

25X1A2g

CENTRAL INTELLIGENCE AGENCY

to U.S.S.R.

- 1). 1,700 cu.m. delivered by 30 November 1948 to Rava Russkaya and Warnemunde
  - 2). 100,000 cu.m. delivery quota for December 1948
  - 3). 53,000 cu.m. delivered 1-20 December 1948
  - 4). Comment - There was a shortage of tree trunks, especially in Brandenburg. New wood-cutting has delayed the delivery plan.
- Required deliveries of 471 prefabricated houses for the Foreign Trade Section of the SMA to Kovel.
- 1). No houses delivered up to 30 November
  - 2). 471 houses delivery quota for December 1948
  - 3). 346 houses delivered 1-20 December 1948
  - 4). Comment - quota will probably be met.

CONFIDENTIAL