

INFORMATION REPORT

CD NO.

COUNTRY Germany (Russian Zone)

DATE DISTR. 11 April 1952

SUBJECT Machinery Requirements of Steinkohlenverwaltung
(Hard Coal Adm.), Zwickau

NO. OF PAGES 1

25X1

NO. OF ENCLS.
(LISTED BELOW)

25X1

SUPPLEMENT TO
REPORT NO.

This document contains information affecting the national defense of the United States within the meaning of Title 18, Sections 794 and 794d, of the U. S. Code, as amended. Its transmission, disclosure, or communication to or receipt by an unauthorized person is prohibited by law. The reproduction of this form is prohibited.

THIS IS UNEVALUATED INFORMATION

2

25X1

25X1

1. [redacted] the Steinkohlenverwaltung Zwickau notified the DDR State Secretariat for Coal and Power that the installation of the 7.5 MW turbo-generator at the Karl-Marx-Werk must be completed as speedily as possible in order to assure the generation of current. The following parts for the generator being installed were still lacking:

Turbine rotor
Inductor
Auxiliary generator
Generator guard

2. The Steinkohlenverwaltung Zwickau stated that it had repeatedly requested the delivery of these parts, pointing out that the final assembly of the turbo-generator would take approximately two and one-half months after the parts had been delivered by AEG. The preliminary work had been completed and only the arrival of the necessary parts was delaying the final installation.
3. The Zwickau authorities stated that the entire planned supply of current, as well as fulfillment of the hard coal production quota, depended upon putting the turbo-generator into operation by 1 May 1952 at the latest.

CLASSIFICATION SECRET

STATE # <input checked="" type="checkbox"/>	NAVY <input checked="" type="checkbox"/>	X X NSRB	DISTRIBUTION						
ARMY # <input checked="" type="checkbox"/>	AIR <input checked="" type="checkbox"/>	# X X FBI							