56-377

Approved For Release 2006/04/20: CIA-RDB82-00457R011500270009-0

FORM NO. 51-4AA

CENTRAL INTELLIGENCE AGENCY

| | | | INFORMATION REPORT | REPORT NO. | 25X |
|------------|---------------|--|----------------------|-----------------------------|----------------------|
| | | | | CD NO. | |
| | COUNTRY | Hungary | | DATE DISTR. | 21 A pril 195 |
| 25X1 | SUBJECT | Steel Combine at | Sztalinváros | NO. OF PAGES | 2 |
| | | | | NO. OF ENCLS. | |
| - | | | NOT CIRCULATE | SUPPLEMENT TO REPORT NO. | 25X |
| | | | | | |
| ا | OF THE UNITED | CONTAINS INFORMATION AFFECTING STATES, WITHIN THE MEANING OF TI E U.S. CODE, AS AMENDED. ITS T | TLE 18. SECTIONS 793 | ALUATED INFORMATION | ON |

THIS DOCUMENT CONTAINS INFORMATION AFFECTING F THE UNITED STATES, WITHIN THE MEANING OF TITL AND 794. OF THE U.S. CODE. AS AMENDED. ITS TRA LATION OF ITS CONTENTS TO OR RECEIPT BY AN UNAUTHORIZED PERSON

- In the middle of December 1951, the Steel Combine of Sztalinyaros (Dunapentele) (N36) was not yet in operation. Because of difficulties in construction it is thought that operations at the Plant will not begin until 1954. Some of the factors which hinder the progress of the construction are as follows:
 - a. The lack of skill and rapid turn-over in workers. Absenteeism, in spite of stringent control, increased greatly and amounted to 71,000 working days for a labor force less than 15,000, during the first half of 1951. The management nevertheless expects that the number of workers will be increased to 20,000 by the middle of 1952.
 - b. The constant revisions of the construction plans by the supervising Russian engineers hinder the completion of the project. These revisions are due to the lack of a single ecordinating authority in charge of construction and also to unexpected difficulties which develop during the erection of the Plant. Some of the unforeseen barriers encountered during the raising of the Combine are as follows:
 - Loess type of soil which washes out very easily in case of flooding of a foundation. Such flooding could be caused by the nearby Danube or by broken water mains. To forestall dangerous flooding of the soil by broken water mains, these, including the already completed ones, are to be covered with cover pipes.
 - 2) The unfavorable soil condition is responsible for the employment of the Russian densification process under the supervision of Professor Abeliev (fnu). This soil treatment consists of placing explosives in a checkerboard fashion in holes 6-8 m. deep and with a diameter of 6 cm. These holes are filled with water up to 80 cm. from the top.

CLASSIFICATION

25X1

SECRET/CONTROL - U.S. OFFICIALS ONLY

| STATE | x | NAVY | х | NSRB | DISTRIBUTION | | | | \Box |
|-------|---|------|---|------|--------------|--|--|--|--------|
| ARMY | х | AIR | X | FBI | | | | | |

25X1

SECRET/CONTROL - U.S. OFFICIALS ONLY

-2-

The charges in this checkerboard area are exploded simultaneously, causing holes 35-40 cm. in diameter. These holes are then filled with gravel. The soil thus prepared is allegedly firm enough to support even the turbines of the power plant.

- c. The harbor wall construction is not progressing satisfactorily. This project until recently was under the supervision of a Hungarian engineer named Egyed Serf. It is understood that Serf is now a subordinate of Korsunov (fnu), a Russian, who found Serf's plans unsatisfactory and has considerably altered them. The harbor walls are prefabricated in the shape of a ship's hull 10 km. morth of Sztalinváros on the island of Tass. These concrets hulls then are floated down the Danube river to Sztalinváros, where they are filled with gravel. Many of these hulls were rejected because of faulty construction.
- It is estimated that the Steel Combine of Sztalinváros will have consumed by 1954 the following material:

120,000,000 bricks

200,000 tons of cement

100,000 cu.m. of lumber

20,000 tons of lime

170,000 tons of crushed stones

30,000 tons of fine stone filler

35,000 tons of concrete steel

60,000 tons of construction steel

70,000 tons of fire brick

10,000 tons of rails

15,000 tons of miscellaneous pipes.

Not included in this list are supplies needed for the power plant and for the construction of the spur track leading into the area of the Combine.

| • | | | 25X1 |
|---|--|--|------|
| | | | |
| | | | |

SECRET/CONIROL - U.S. OFFICIALS ONLY