

**SECRET**

25X1

PAO WORK IN PROGRESS SUMMARY



<u>Current Assignments:</u>	<u>Status</u>	<u>Level of Effort Over Next Month</u>	<u>Suspense</u>
Resource Allocation	<ul style="list-style-type: none"> <li>- Continue dialogue with Program Monitors to identify areas for improvement</li> <li>- Visit community agencies to understand how they rank packages</li> <li>- Begin work on interim report</li> </ul>	60%	<p>Complete initial round of discussions by 1/15/81</p> <p>Complete by 2/15/81</p> <p>First draft 3/15/81</p>
Crisis Area Watch List (CAWL)	- Discuss feasibility/utility of CAWL with DIA and other community agencies	20%	By 1/25/81
Third World Study Team	- Help with interviews	10%	TBD
Miscellaneous	N/A	10%	N/A

Subjects of Continuing Responsibility:

POC for NFIP Support to Contingency Forces  
POC for Force Package Working Group

Areas of Interest:

Third World  
STOF  
I&W  
Production

NRP Launch Schedules

Date: 6 January 1981

25X1D

**SECRET**

**WORKING PAPER**

