

transcribed for ABD by (U)
Decer
from S.P.G. Chronos - RI

Approved For Release 2000/09/03 : CIA-RDP84-00022R000400080005-8

23 July 1948

MEMORANDUM TO: Mr. Thomas G. Cassady, Chief
Special Procedures Group

25X1A

FROM: 

SUBJECT: Project Ultimate, Critical Delay in

1. In the original plan for Project Ultimate as submitted to this agency by Captain Orville, it was indicated that it would be desirable to initiate operations in the European theatre as soon as possible. For this reason every effort was made to complete technical development by 1 July and to be prepared for operations not later than 1 August.

2. Continuing delay in implementation of this project is jeopardizing whatever success it might have. A study of weather conditions in the proposed operating area has revealed that many factors will work against the project after 1 November. These factors include increased risk in launching due to unfavorable ground conditions; less favorable wind conditions which may result in depositing the load over neutral territory; and considerably less effect in the target areas due to difficulty of finding the leaflets on snow-covered ground.

3. When all of these factors are considered together, it may be concluded that the value of this project after 1 November may be so little as to argue against its inception during the winter months. It is, therefore, requested that every effort be made to obtain permission to start the project immediately in order that satisfactory weather conditions anticipated in September and October may be taken advantage of to insure an effective operation.

Approved For Release 2000/09/03 : CIA-RDP84-00022R000400080005-8

SECRET

000093