

CUBAN OFFENSIVE MISSILE PROJECT1. Objectives

1. Determine precise time phasing of introduction of offensive weapons in Cuba. Schedule installation of ground support equipment relative to missiles so as to determine technical parameters of the system from the site development schedule.
2. Determine whether nose cones and warheads were in Cuba.
3. Determine whether we isolated all the sites and all the missiles in the photography. Several suspect areas are evolving.

2. Status of Research as of 1000 hours, 11 December 1962

		Screen*	Collate	Typing**	Map
1.	Pinar Del Rio	100% 5 Nov.	100%	NSWB	80%
2.	Las Villas	"	100%	{ TRB SD ORR	80%
3.	OSD Camaguey	"	100%		50%
4.	Staff Oriente	"	100%		20%
5.	ABCD Havana	"	98%		35%
6.	LSD Matanzas	"	100%		50%
7.	ABCD Isle of Pines	"	100%		35%

25X1

NOTE

\*Current for nat items on a daily basis.

\*\*Includes references and original and six copies

- (a) 1 and 2 are collated by city area and then by date.  
3-7 are by province and date.
- (b) Geological surveys, political-military, and general Cuban comprise one group to be completed on 12 December, collated by date.
- (c) Airfields completed 13 December by airfield and date.

25X1

3. Analysis

With completion of research described under (2), analysis can begin. Analysis will comprise following steps:

- a. Second screening of extracted data to isolate, eliminate, or substantiate nature of activity. Inputs will be special material (limited for time period prior to 5 November) and photography plus analysis which is key item.
- b. Check with NPIC on suspicious areas for which we find no published information or other inputs.
- c. Re-screen take subsequent to 5 November for data pertaining to earlier time frame (1 January to 5 November).
- d. Information on the withdrawal will only be included where it has significance re the build-up.
- e. Summarize findings.