

CORATIONS GROUP FILE

Oct 9 8 33 AM '80

PETUZYUW RUMJCSB0947 2831230-0000-TRUTLAAA;

DE RUEHCB #0557 2831139

ZNR 00000 ZZH

P 091139Z OCT 80

FM AMEMBASSY ISLAMABAD

TO FBIS WASHDC PRIORITY

BT

UNCLAS ISLAMABAD 10557

ATTN: CHIEF OPERATIONS AND CHIEF ED&amp;SS

E.O. 12065 N/A

SUBJECT: PROGRESS REPORT FOR PERIOD 1 OCTOBER

THROUGH 9 OCTOBER

1. PTT HAS RECEIVED WRITTEN PERMISSION FOR OUR LINE. THE COSTS ARE NOW BEING WORKED OUT IN KARACHI AND THE LATEST WORD IS THAT WE CAN EXPECT A DEFINITE COST FIGURE IN APPROXIMATELY 10 DAYS. WE HAVE ASKED PTT FOR AN INSTALLATION DATE AND THEIR REPLY IS THAT IT WILL ONLY TAKE A FEW DAYS AFTER THEY RECEIVE THE COSTS FROM KARACHI. WITH SOME LUCK WE SHOULD HAVE THE LINE IN BY THE END OF OCTOBER. WE HAVE HAD A PHONE NUMBER FOR THREE WEEKS AND OUR PHONE WAS JUST INSTALLED THIS WEEK. OUR NUMBER IS

STAT

STAT

2. WE WILL BE TAKING OCCUPANCY OF THE HOUSE THIS WEEKEND. THE PROJECT IS COMPLETE WITH THE EXCEPTION OF THE LINE INSTALLATION. BOTH LOCAL EMPLOYEES ARE NOW ON DUTY AND, AFTER [REDACTED] COMPLETES HIS SURVEY, WE WILL START THEIR TRAINING.

STAT

3. THIS WILL BE THE LAST OF THE WEEKLY PROGRESS REPORTS. ED&SS WILL BE KEPT INFORMED OF THE PROGRESS OF THE LINE. [REDACTED]

STAT

BT

#0557

NNNN