

MEMORANDUM FOR: Director, Data Processing

STATINTL FROM

Chief, Special Projects Staff/ODP

SUBJECT: SPS Weekly Status Report for Week
Ending 16 December 1977

1. SAFE

A. The Consolidated SAFE Management Plan is being coordinated within CIA by D/DCI and in DIA by the System Planning Office. All CIA, DIA and IC Staff comments were accommodated in the 13 December 1977 version.

STATINTL

B. A meeting [redacted] was held to review the communication system design and initial architectural and sub-system studies.

STATINTL

C. [redacted] reviewed their communications system architecture at a meeting on 13 December.

STATINTL

2. ADSTAR

A. Site requirements for the DDO ADSTAR System have been prepared and reviewed. They will be delivered to DDO next week.

STATINTL

B. Mr. [redacted] initiated our investigation of the use of TDC Document II cameras in ADSTAR. He has had contact with TDC and visited Computer Microfilm International Corporation, a user of the Document II cameras.

STATINTL

C. Mr. [redacted] representatives to discuss project status.

STATINTL

3. TADS

STATINTL A. The OL's Contract Review Board was briefed on 14 December 1977 concerning the procurement of the six additional graphic stations. The Board agrees that negotiations [REDACTED] should proceed.

B. The contractor has requested the use of another Delta Data terminal to aid in the system implementation. This terminal would be utilized until the IBM 360/67 is converted from an unclassified to a secure operation.

C. The system disk on the 360/67 was damaged on 14 December 1977 and the contractor had neglected to produce a backup. This caused the system to be out-of-service most of the day. A primary and a duplicate system disk were generated by 1400 hours. [REDACTED]

STATINTL

4. RAPID

A. All contact was stopped with the contractor when it was discovered that PD/OL had held opening negotiations with the parent corporation to terminate the contract.

[REDACTED]
[REDACTED] STATINTL

[REDACTED]
STATINTL