

UNCLASSIFIED

CAMS WEEKLY REPORT

19 November - 23 November 1977

1. We met with Comirex on Tuesday, 22 November, to review specifications for the first set of programs supporting CCI 171 (Accomplishments process rewrite). We expect to resolve eight of the twelve action items generated at this review this week; the other items require COMIREX attention. We hope to have a memo of approval from COMIREX within two weeks so that we can begin coding.
2. The CAMS production system will be available in read-only mode this weekend while the data base is being reallocated in the [REDACTED] Center. Our last test of the reallocation ran for eight hours on the 195. When the data base is returned to GC47, it will be spread over 25 extents instead of the current eight extents. Based on the measurement studies that have been done, we expect performance to improve by a factor of roughly 20 per cent.

STATINTL

[REDACTED]

STATINTL

CAMS Project Manager

UNCLASSIFIED