

UNCLASSIFIED

CAMS WEEKLY REPORT

1 October - 7 October 1977

1. A test run of the GIM-II reallocation process was successfully completed. We are currently negotiating with COMIREX for an extended period of block time (forty eight hours) during which we can "freeze" the database in a read-only mode while the reallocation runs on the 195 in the [REDACTED] Center.
2. The galley proofs of Volume III of our Design Specification have been delivered by Printing Services. This volume required complete re-typing in a format acceptable to the scanner for the new Electronic Text Editing and Composition System (ETECs).
3. Preparations continue for the October software release scheduled for the weekend of the 29th. The next software release is tentatively scheduled for 14 January 1978, with quarterly releases thereafter. Emergency fixes will continue to be applied as soon as possible.
4. The CAMS FY77-FY79 Hardware Upgrade Proposal was released this week. This document, representing considerable work by both Engineering Division and A Division personnel, interprets COMIREX requirements for this time frame, plus a two week measurement study of the production system performance, and concludes that a dual 370/168 or equivalent configuration will best satisfy the requirements.
5. CAMS has been operational for one year. Happy anniversary!

STATINTL

[REDACTED]

CAMS Project Manager

STATINTL

UNCLASSIFIED