

File SAFE



SAFE STEERING COMMITTEE
AGENDA


7 AUGUST 1981

- I. PROGRESS OVERVIEW
- II. DEVELOPMENT STATUS
- III. CONCERNS AND RELATED ACTIONS
- IV. FINANCIAL STATUS
- V. PROGNOSIS

CONSOLIDATED SAFE DEVELOPMENT SCHEDULE

(REVISED FOR BLOCK APPROACH)

4 November 1980





MILESTONES PASSED

- o PRELIMINARY DESIGN REVIEW - MARCH
- o INCREMENT 1 AND 2 REVIEWS - MARCH/APRIL
- o A SPEC. BASELINE APPROVAL - APRIL
- o CABLE INSTALLATION COMPLETE - MAY
- o CRR II - JUNE
- o CRYPTO MODULE CDR - JUNE
- o USER LANGUAGE DEFINITION - JUNE
- o BLOCK 3 IPR - JULY



UPCOMING MILESTONES

CIA SITE COMPLETE	AUG 1981
WBCS CDR	SEP 1981
COMPUTER INSTALLED	OCT 1981
REVISED DEVELOPMENT PLAN	OCT 1981
BLOCK 3 IPR-2	OCT 1981
BLOCK 1 IDR	NOV 1981
BLOCK 3 IDR	MARCH 1982



COMMUNICATIONS

- o WBCS CABLE INSTALLED
 - BALANCING IN PROGRESS
- o PIU
 - LETTER CONTRACT TO BURROUGHS
 - PDR JULY - DATA RATE SPEC.
 - CDR SEPTEMBER
- o BIU
 - CDR NOVEMBER
 - COST
- o CRYPTO
 - CDR ON CM AT MOTOROLA
 - CIK PLANNED
 - COST



SITE PREPARATION STATUS

- o PHASE I RENOVATION - 15 AUGUST 1981
- o PHASE II RENOVATION - JANUARY 1982 TO OCTOBER 1982
- o FIRST B6900 COMPUTER INSTALLED - 15 OCTOBER 1981
- o INITIAL STAFFING OF OPERATIONS - MARCH 1981



CONVERSION REQUIREMENTS REVIEW (CRR-2)

- o JUNE 1981
 - TRW/CSPO/DIA INTEL ANALYSTS (WASH D.C.)
- o SAFE-D IOC DATA BASES
 - TARGETING
 - ORDER OF BATTLE
 - COLLECTION MANAGEMENT
 - LIBRARY SUPPORT
- o DATA COLLECTION COMPLETE
 - FILE
 - PROGRAM
 - PRODUCT
- o OPERATIONAL WORKSHOPS - 4 DAYS OF CRR
 - DATA BASE DESIGN. ISSUES
 - CLARIFY FUNCTIONAL/SYSTEM REQUIREMENTS
- o CSPO/TRW ACTION ITEMS



SAFE USER LANGUAGE (SUL)

- o VALIDATED LANGUAGE FUNCTIONALITY - JUNE
- o CURRENTLY REVIEWING LANGUAGES:
 - COMMAND DESCRIPTION
 - SYNTAX
 - SEMANTICS
 - CONSOLIDATION (COMMAND/PARAMETERS)
- o PROTOTYPE USER MANUAL - JULY
- o DISKETTES (SUL SIMULATION)
- o CONTRACT SUPPORT
 - MITRE
 - LOGICON (OSD)



PRELIMINARY DESIGN REVIEW

OBJECTIVE: OVERALL SYSTEM DESIGN REVIEW TO THE
SOFTWARE "UNIT" LEVEL

SUMMARY : NOT MET. MAJOR ELEMENT MISSING.
NO "SHOW STOPPERS"

ACTIONS : 1. MANAGEMENT REVIEW
2. TECHNICAL AUDIT
3. PROCESS DESIGN DOCUMENT
4. PROJECT PERSONNEL CHANGES



CONCERNS AND RELATED ACTIONS

- o SCHEDULE SLIPPAGE
- o SOFTWARE DEFINITION
- o PLANNING
- o COMMUNICATIONS
- o MANAGEMENT



TRW KEY ISSUES

- o SOFTWARE DESIGN
 - STRUCTURE
 - DEFINITION
 - FSM
- o SOFTWARE DEVELOPMENT MANAGEMENT
 - SENIOR DESIGNERS
 - TOP MANAGEMENT
 - GOOD TECHNICIANS & MID MANAGERS
- o PLANNING
 - RESOLUTION
 - RIGOR
- o ORGANIZATION AND MANAGEMENT
 - CENTRAL DESIGNER
 - PROXIMITY
 - TECHNICAL LEADERSHIP
- o PDR -
 - UNSUCCESSFUL

25X1

Approved For Release 2003/11/06 : CIA-RDP84-00933R000500100012-5

Next 1 Page(s) In Document Exempt

Approved For Release 2003/11/06 : CIA-RDP84-00933R000500100012-5



BLOCK 1
FUNCTIONAL GROWTH

- INCREMENT 2.5 ("DAY ONE")

- o BASIC SYSTEM SOFTWARE
- o PMO (EQUIVALENT OF
NFAC'S CURRENT
PILOT MAIL
OPERATION)

- INCREMENT 3 (BY END OF BLOCK 1)

- o DOCUMENT FILE

ILLEGIB



BLOCK 1
POPULATION GROWTH

- "DAY ONE"
 - 30 TERMINALS
 - 60 USERS
- ADD PER MONTH
 - 30 TERMINALS TO 230
 - 60 USERS TO 460
- CONVERSION, TRAINING, ETC.
 - AS APPROPRIATE



CHANGE CONTROL

- o ERROR CORRECTION - EARLY BLOCKS
- o REQUIREMENTS CHANGES
- o IMPACT



CONTRACTOR RELATIONSHIP

- o HOLD CRITICISM
- o HOLD DESIGNERS
- o RESOLVE SCOPE
- o MEASURE PROGRESS



PROGNOSIS

- o CONSISTENT PROGRESS
 - TECHNICAL LEADERSHIP
- o RIGOROUS PLANNING
 - MANAGEMENT INVOLVEMENT
- o BLOCK 1 ON SCHEDULE BUT RISKY
 - DOWN LINE IMPACT
- o COST GROWTH OF \$7-12 M
 - '83/'84

25X1

Approved For Release 2003/11/06 : CIA-RDP84-00933R000500100012-5

Next 4 Page(s) In Document Exempt

Approved For Release 2003/11/06 : CIA-RDP84-00933R000500100012-5



JULY VISITS TO TRW

D/DIA - CONTINUITY

DIA INTEREST

DCI - DELIVER ON TIME

ANALYST SATURATION