

File: STAT

cc: [unclear]
[unclear]
[unclear]

29 January 1982

MEMORANDUM FOR: Deputy Director of Central Intelligence

FROM: [redacted]
Director, Intelligence Community Staff

SUBJECT: Project SAFE

STAT

STAT
STAT

1. I was in [redacted] on 15 January to talk with representatives of [redacted] and the Consolidated SAFE Project Office. [redacted] was there at the same time. Our visit was stimulated by surprise at the last SAFE Steering Committee meeting. At that meeting it became clear that SAFE was not doing as well as I thought it had been and that it had been faltering for some time. The trip was intended to indicate to [redacted] that we care and to get a better understanding of the project status.

STAT

STAT

STAT

2. The thrust of [redacted] to us was that SAFE is "back on track." I walked away from that meeting hopeful, but not certain. It is clear that they had been floundering. They had undertaken a basic approach to the software design that turned out to be a blind alley. By their own account, they wasted six months on that error. It is hard to understand why they would have taken an approach that they understood to be risky and innovative without anything going on in parallel to back it up. Having discovered that, they have taken a number of steps: They fired the top management and replaced them. They got the development into a PERT system. They rescheduled. The new management team looks pretty good, but ritual beheadings at this stage of a software development project are, I understand, standard practice. The rescheduling and PERT management will enable us to tell in the future if the development is off the tracks, but may not significantly increase the probability that it will go well.

3. Three main concerns were left over at the end: (1) whether the performance of the system will be good enough to give the user response times required and whether the simulations they are developing are satisfactory to estimate performance characteristics; (2) the characteristics of the user language; and (3) failure and recovery modes for the system.

EYES ONLY

4. They argue that performance and recovery modes are simply issues in which you invest time and money tweaking the development. They are not fundamentally concerned about them. They agreed that the user language definition had dragged on for too long, but that it was going to be resolved by the end of January.

STAT 5. Al and I both left somewhat encouraged but still skeptical. Last
STAT week I learned through [] and then from [] in OCR that
STAT the user language negotiations had revealed a major problem. The user language
STAT people on [] staff had been dealing with the language people [] and
STAT the two had been proceeding toward a reasonable resolution of some difficult
STAT issues. This month the system development group [] came in and laid
STAT on the table what they were doing. It was utterly disconnected from the other
STAT discussions and was regarded by [] and a host
STAT of others as completely unsatisfactory. There was a session on this last
STAT week [] the results of which I do not know.

STAT 6. I am not certain what we can do to improve the communication between
STAT people who are competent to define the user language and the system developers.
STAT It may require people from [] shop to go out and live [] for a
STAT while. In any event, I am going to propose to [] that we make the
STAT Steering Group sessions much more substantive. In particular, I will propose
STAT that we follow the schedule as PERTed from meeting-to-meeting and that the
STAT March meeting address how the performance simulation, recovery, and user
STAT language issues have been resolved.

cc: D/OPBC/ICS
Chairman, IHC

