Approved For Release 2006/04/27 CIA-RDP84B00049R001700320001 MEMORANDUM FOR: DCT Attached are your weterials from last week's STAP meeting. I wdersted that will report to you on the results of last week's meetings. Your meeting today on SAFE Should prepare you for that subject.
Shorld prepare you for that subject. Date 7 June 82
FORM 101 USE PREVIOUS 5-75 101 EDITIONS GPO : 1981 0 - 345-783

DCI

DCI Meeting with Chairman, STAP 8 June 1982

SECRET

8/14/1982

Please return to: SA/DCI/IA

Contents

Tab A	DCI Memo on SAFE, 1 June, plus notes
Tab B	DCI Memo on Scientific and Technical personnel
Tab C	Other DCI notes from STAP Meeting, 1 June
Tab D	Agenda for STAP Meetings, 1-2 June

ERD-05845

1 June 1982

MEMORANDUM	FOR:	Deputy	Director	for	Administration
		Depuis	D 1 1 C C C C I		, am i i so i a c i on

FROM:

Director of Central Intelligence

SUBJECT:

SAFE

l. Reflecting on your briefing this morning and in discussions with the Science and Technology Advisory Panel on the status of SAFE, I believe that we cannot justify on the basis of the abject performance to date further reliance I am aware that we paid some educational costs and some progress may have been made on the learning curve, if nothing else. Still, I don't think we should take the risk that we could have a repetition of this abject performance, waiting another three years or so and hoping we have something shining and workable at the end of that period. I don't believe we should let the further progress on this development get out of our own hands.

- 2. Rather, I think we should build around the pilot mail operations as the kernel of what would be necessary to meet their requirements. We should add to that existing hardware and existing software to perform other functions in a manner which deals with the real needs we know to exist here.
- 3. That is not far from the approach which I understand the audit team has recommended. The difference is that we put some accomplishment behind us before we again commit ourselves to getting overambitious, and we would not let the project get out of our own hands except to develop specific elements we believe can be done better on the outside as we go along.
- 4. Will you have formulated for me and the DDCI to review a recommendation as to internal organization, people, components of the beginning elements, successive steps, timetable, and outlay of funds to proceed along this line.

William J. Casey

cc: DDCI

Executive Director

25X1

SECRET

