

14 December 1979

MEMORANDUM FOR: CHALLENGE Steering Group

FROM: James P. Lynch
Chairperson, CHALLENGE Steering Group

SUBJECT: Discussion Topics for 20 December
Meeting []

25X1

1. The next meeting of the CHALLENGE Steering Group will be held at 1030, Thursday, 20 December, in Room 7E32 Headquarters. []

25X1

2. Topics to be discussed will include the proposed Field Assessment Plan (Attachment A) and NFAC funding options for the OGCR Petroleum Analysis Project (Attachment B). []

25X1

25X1

[]
/ James P. Lynch

Attachments: 2
As stated above

cc: Each Challenge Steering Group Member

CONFIDENTIAL
When Separated
From Attachments

25X1

25X1

SUBJECT: Discussion Topics for 20 December Meeting



25X1

OD/GCR:JPL [redacted] jmc/[redacted] (14 Dec 1979)

25X1


Distribution:

1 - DD/NFAC

1 - D/OER

1 - D/OIA

1 - NFAC/MS



2 - D/GCR

1 - Ch/ERAC

1 - ERAC/PAF



25X1

Approved For Release 2005/03/24 : CIA-RDP84T00316R000100090008-1

Approved For Release 2005/03/24 : CIA-RDP84T00316R000100090008-1

3 December 1979

PETROLEUM ANALYSIS PROJECT
FIELD ASSESSMENT PLAN

Until now, the field assessment work accomplished by Project CHALLENGE has proceeded in a manner that would both satisfy DD/S&T/ORD research and development objectives and provide significant intelligence on key Soviet petroleum-producing fields. The status of field assessment work to date is as follows:

-- [REDACTED]

Initial analysis work on [REDACTED] including prediction scenarios for Soviet-planned installation of gas-lift equipment, was completed in June 1978. Monitoring of production data and further Soviet development of this field, which accounts for 25% of their petroleum production and is of critical import to their future plans, showed the need for further analysis; a revised assessment taking into account infill drilling and a number of other new assumptions was completed in November 1979.

-- [REDACTED]

Analytical work on [REDACTED] the second largest producing field in the USSR, has been completed, and the Field Analysis Report will be completed in typescript in the next several weeks. The size, complexity, and "age" (in terms of its advanced position along the production curve) of this field dictated a modified analytical approach: rather than using a full numerical reservoir simulator for the whole field, other forms of intensive assessment (analogous area studies and



decline-curve analysis) were employed to obtain the conventional recovery forecast. A selected portion of the field was, however, simulated to provide a basis for use of a special enhanced-recovery model to forecast the effect of Soviet plans to employ CO₂ injection techniques there in the future.

-- [REDACTED]

Collateral research and preliminary subsurface-geologic analysis for [REDACTED] the third largest Soviet field, are essentially complete, and during December initial photogeologic and engineering analysis will begin. [REDACTED]

Future Field Assessment Work

From the production viewpoint, an optimal field assessment plan for the Petroleum Analysis Project would be predicated on the following assumptions:

- Maximum contractor involvement with full funding
- A PAP team consisting of a manager, geologic analyst, collateral analyst and three trained PI's (all full-time)
- Timely completion of external front-end analysis work in USGS, and of collection efforts in other Agency components
- Adequate ADP support at the appropriate time
- Minimal diversion of personnel resources to other work
- Availability of sufficient data to preclude radical shifts in analytical direction and the attendant delays [REDACTED]

Given these assumptions, the Project analytical team should be able to accomplish the following work schedule, in which work completion dates are listed:

January 1980--Complete [REDACTED] analysis and Field Analysis Report (FAR)



25X1

March 1980--Complete [] Field analysis and FAR

25X1

August 1980--Complete analysis of [] Field, a rapidly-
rising producer in Western Siberia that is overtaking (or has
overtaken) [] position as third-place producer, and
complete FAR

25X1

December 1980--Complete Analysis of [] Field, China's
leading producer, and associated FAR

25X1

[]

Upon completion of this schedule, intensive field analysis
efforts would probably focus on other Soviet and Chinese fields,
along with key fields in other areas of the world where crucial
production scenarios and a paucity of data dictate thorough
analysis. Assessment priorities would similarly be determined
through joint consultation with OER. []

25X1

The only anticipated diversion of Project resources during
the above planning period will occur during the January-March
1980 time period, when at OER's request the Project geologist
will work with the photogeologic contractor to develop quick
technical assessments of the many smaller fields in the West
Siberian producing region to provide a basis for a regional
model of that area. The effect of this diversion should be
minimal, and is incorporated into the schedule. []

25X1

SECRET

25X1

PETROLEUM ANALYSIS PROJECT
FUNDING OPTIONS

The uncertainty of FY 1980 funds availabilities for the Petroleum Analysis Project led the CHALLENGE Steering Panel at its meeting on 21 November to direct the preparation of an options paper identifying and examining a range of funding options, varying from a fully-funded scenario at the [] level to a split-funding scenario at the [] level, in which FY 1981 funds would be used for the last three months of calendar year 1980. Given this range, five options emerge. The advantages and disadvantages of each of these options (which are arranged in sequence according to their impact on the Project's ability to accomplish its mission and work plan as defined in the previous section) are examined below. []

25X1

25X1

25X1

Option 1- [] (Full funding) for the Period 1 January to 31 December 1980

This option would provide for full implementation of the work schedule associated with the Field Assessment Plan already defined. []

Advantages:

--Optimal utilization of contractors and personnel resources available to the Project

--It would provide a suitable production year as the basis for a fair NFAC evaluation of the merits of continuing this type of approach to petroleum analysis []

25X1
25X1
25X1

25X1

Disadvantages:

--[] would have to be shifted to PAP from other NFAC external-fund programs in FY 1980 []

25X1

Option 2--[] for the Period 1 January to 30 October 1980

Under this arrangement, the monthly spending level through FY 1980 would be approximately the same as under Option 1, but funds for the last three months of CY 1980 would have to be obtained from FY 1981 fiscal resources. []

25X1

Advantages:

--Work scheduling would not be significantly disrupted in the Project for the first nine months of CY 1980

--Desired levels of effort would remain the same as under the full-funding scenario for FY 1980, and appropriate training and travel could be accomplished []

25X1

Disadvantages:

--[] would have to be shifted to PAP from other NFAC external-fund programs in FY 1980

--Work scheduling would probably be disrupted at the beginning of FY 1981, as new FY funds are not usually released until November or December, and contract implementation would require additional delays; such a disruption could occur at a critical time just before the 1981 Project review. []

25X1

Option 3--[] for the Period 1 January to 31 December 1980

The monthly spending level under this arrangement would be reduced approximately 25 percent throughout CY 1980. []

25X1

25X1

Would this happen anyway?

How could be forced over?

25X1

Advantages:

--Contractor scheduling could be more flexible, allowing for unanticipated changes in the basic assumptions underlying the work plan

--More time would be available for internal staff training and work on spin-off projects/short analysis articles

25X1

Disadvantages:

--Reduced contractor availability due to funds limitations would result in the following changes to the work schedule:

April 1980--Complete
November 1980--Complete
April 1981--Complete
September 1981--Complete

25X1

--[] would still have to be shifted to PAP from other NFAC external-fund programs in FY 1980

--Contract monitoring work by the staff and professional training would be reduced and/or delayed until FY 1981 funds are available []

Option 4-- [] for the Period 1 January to 30 October 1980

The monthly spending level under this arrangement would represent a 34 percent reduction from the full funding level. []

Advantages:

--No disruption of funding for other NFAC programs

--PAP staff could accomplish considerable front-end collateral and geologic analysis work for fields to be studied in FY 1981 (assuming full funds are available for FY 1981) []

25X1

25X1

*How would
SPB be doing
what would be
done?*

Disadvantages:

--Reduced contractor availability due to funds limitations would result in the following changes to the work schedule:

May 1980--Complete
January 1981--Complete
July 1981--Complete
December 1981--Complete

25X1

--Contract monitoring work by the staff and professional training would be delayed until FY 1981 funds are available

--NFAC assessment in the January 1981 review would have to be based on significantly reduced capabilities for the Project

--Work scheduling would probably also be disrupted at the beginning of FY 1981, as in Option 2 above, with the same effects

25X1

Option 5- For the Period 1 January to 31 December 1980

The monthly spending level under this arrangement would represent a 50 percent reduction from the full funding level.

25X1

Advantages:

--No disruption of funding for other NFAC programs

--One photointerpreter would be free to work at least half-time on other projects for PAP or his parent office

25X1

Disadvantages:

--Reduced contractor availability due to funds limitations would result in the following changes to the work schedule:

June 1980--Complete
April 1981--Complete
Remainder of schedule dependent on FY 1981 funding

25X1

--No training or contract monitoring travel during 1980

25X1

Approved For Release 2005/03/24 : CIA-RDP84T00316R000100090008-1

--NFAC January 1981 review would be based on a work capability reduced by approximately 60 percent from the optimal level of effort [REDACTED]

25X1

Approved For Release 2005/03/24 : CIA-RDP84T00316R000100090008-1

25X1