

ODP 83-017  
6 January 1983

MEMORANDUM FOR: Deputy Director for Administration  
FROM: [REDACTED]  
Acting Director of Data Processing  
SUBJECT: ODP Report for Week Ending 7 January 1983

STAT

1. Four-C Hardware Being Tested

All hardware required to support the 4C Computer Center has been installed and cabled. Engineering Division personnel and various vendors are currently in the process of testing the hardware. All activities are proceeding on schedule for a 15 January turnover to System Programming Division for software installation and testing. [REDACTED]

STAT

2. W-2 Processing

Agency W-2 processing is scheduled for this weekend, 8-9 January. About 18 to 20 hours is expected to complete processing. [REDACTED]

STAT

3. Excess Equipment

A PDP 11/34 minicomputer excess to the SAFE Program was reassigned to the Printing and Photography Division, Office of Logistics. A second excess PDP 11/34 was reassigned internally to Applications. An Agency-wide search had been made for components with interest in PDP 11/34 equipment. Six components had responded and identified 11 requirements for the equipment. [REDACTED]

STAT

4. SAFE Early Capability

The third processor of the CIA Early Capability system was delivered on 27 December 1982. It was installed on 7 January and hardware diagnostic testing will begin. [REDACTED]

STAT

The temporary communications grid required to test the circuit between the [REDACTED] Computer Centers was completed on schedule. [REDACTED]

STAT  
STAT

FOR OFFICIAL USE ONLY - [REDACTED]

STAT



**SUBJECT: ODP Report for Week Ending 7 January 1983**

The DATEX circuit to the Northside Computer Center will be completed on 7 January. [REDACTED]

STAT

**5. Significant Events During Coming Week**

IHC/CIRS Briefing. On 11 January, [REDACTED] Coordinator, IHC Community Information Retrieval System (IHC/CIRS) Management Group, will brief selected Agency representatives on CIRS project objectives, milestones, and plans. [REDACTED]

STAT

STAT

System software testing of the MVS operating system on the CIA's Early Capability processor will begin on or about 12 January. [REDACTED]

STAT

The SAFE Monthly Management Status Meeting will be conducted on 11 January at 1300 in Room 7D64, Headquarters. A memorandum has been distributed to appropriate individuals. [REDACTED]

STAT

STAT

ODP, [REDACTED] (6 January 83)

STAT

**Distribution:**

Original - Addressee + 2  
2 - ODP  
2 - ODP/Registry

**FOR OFFICIAL USE ONLY -** [REDACTED]

STAT