


SECRET

3 AUG 1981

MEMORANDUM FOR THE RECORD

SUBJECT: Discussions with DO/IMS/CRAFT Managers - 31 July 1981

1. On 31 July 1981, a meeting was held with Office of Data Processing (ODP), Office of Logistics (OL), and CRAFT representatives to discuss OL automation initiatives, CRAFT project time lines, and investigate the feasibility of introducing the LIMS field version of the Agency property accounting system (ASAPS) into CRAFT planning. Those in attendance were:



25X1

2. Inasmuch as it had been some three months since this group last met, the meeting began with a brief overview by the Logistics' representatives of recent LIMS accomplishments and future goals, especially as they relate to field support activities. OL and ODP representatives discussed the Headquarters' version of ASAPS and the modifications required of the Headquarters version to make it compatible with field requirements. ODP and CRAFT participants discussed technical capabilities of the proposed (software) requirements of the ASAPS system. There appeared to be mutual consensus that ample space is available in planned CRAFT hardware data storage capacity to include ASAPS in the data base without degrading the system. The CRAFT representatives further indicated that the project would, upon receipt of OL's and ODP's system detailed requirements, provide design and software development of the field version of ASAPS.

3. In referring to the detailed requirements definition of a field version of ASAPS, it was expressed by the OL representatives that this is in the neighborhood of 90% complete--the only work remaining is to delete from the Headquarters version, local data requirements and add unique field data to customize the ASAPS package for overseas use. The CRAFT folks asked if this could be accomplished by 1 October. ODP felt that, to do so, would possibly impact the current ASAPS implementation schedule. OL reps reiterated that it was the desire of OL to proceed aggressively and in parallel with the CRAFT program so as to insure that a field property accounting capability is included



25X1

SECRET

~~SECRET~~

SUBJECT: Discussions with DO/IMS/CRAFT Managers - 31 July 1981

in the initial phases of CRAFT deployment. The ODP representatives agreed to study the potential impact and report their findings upon [] return from annual leave. The CRAFT representatives indicated that a month or so slip from this target date would have no significant impact on project milestones, as it will not be until circa FY-83 that the CRAFT capability would be deployed to the field. The point is, however, that [] has the expertise to pursue this goal and it would be in the best interest of the program to have her complete this before she rotates in early calendar year 1982.

25X1

25X1

4. In pursuing discussions on system simplicity and training requirements, it was mentioned that OL had professional careerists in [] countries. The CRAFT managers asked OL to provide them with a list of stations and bases having professional careerists assigned for inclusion in individual station profiles. It was agreed OL would do so.

25X1

5. At the conclusion of the meeting, the CRAFT representatives conducted a mini demonstration of the CRAFT OIS located in Room GA-20, Headquarters. A copy of the current ASAPS Design Specifications document was provided to the CRAFT people for their review and comments.

25X1

cc: DD/L
DO/IMS
C/BD/ODP
LIMS Task Force

Distribution:

ORIG - Addressee

- 1 - OL/P&PS Official - CRAFT ✓
- 1 - OL/P&PS Chrono
- 1 - OL/P&PS LIMS
- 1 - OL/P&PS ASAPS

OL/[] (3 August 1981)

25X1

-2-

~~SECRET~~