

83-0311/80

ROUTING AND RECORD SHEET

SUBJECT: (Optional)

FROM

Chief, New Building Project Office, OL
4E50 Hqs

EXTENSION

NO.

OL 2079-83

STAT

STAT

DATE

TO: (Officer designation, room number, and building)

DATE

RECEIVED

FORWARDED

OFFICER'S
INITIALS

COMMENTS (Number each comment to show from whom to whom. Draw a line across column after each comment.)

EO/DD/A
7D24 Hqs15 AUG
198315 AUG
1983

A

2.

A D D A

15 AUG
1983

Z

3.

A D A

24 AUG 1983

D

4.

5.

6.

7.

8.

9.

10.

11.


12.

13.

14.

15.

DD/A REGISTRY
FILE: 45-8



CENTRAL INTELLIGENCE AGENCY
WASHINGTON, D.C. 20505

11 AUG 1983

The Honorable Glen T. Urquhart
Chairman
National Capital Planning Commission
Washington, D.C. 20576

Dear Mr. Urquhart:

This letter is in response to your verbal request of 4 August 1983 for information regarding the scheduling of off-site road improvement studies for the proposed CIA expansion.

The Virginia Department of Highways and Transportation (VDH&T) collected traffic counts on the surrounding roadways in late April 1983. These counts are being incorporated in a new traffic analysis that is scheduled for completion by September.

The VDH&T has also selected the firm of Dewberry and Davis as a design consultant. The design firm is expected to begin work during September, using the traffic analysis prepared by VDH&T to identify alternative design solutions capable of supporting our expansion. The plan is to evaluate the alternatives and select a Preliminary Design by the end of this calendar year.

The Agency has requested representatives from the local community and involved government elements to join in a CIA Traffic Advisory Committee that will meet to review and comment upon the planning assumptions, analysis, and road designs. The intent of the Agency is to use this Committee as a vehicle to select the design that best addresses the concerns of the Committee members. Meetings are planned to start the last week of August and continue as needed until the road designs are completed.

It is our current belief that selection of a Preliminary Design within the schedule set out above should provide sufficient confidence in the total project design to permit on-site construction to begin on schedule in Fiscal Year 1984.

Sincerely,



New Building Project Office
Office of Logistics

STAT

cc:



STAT

OL 2079-83

Distribution:

Orig - Adse

1 - OL/NBPO (Official)

~~1~~ - DD/A

1 - D/OL

OL/NBPO

(10 Aug 83)

STAT