

Date

ROUTING AND TRANSMITTAL SLIP

7 April 1983

TO: (Name, office symbol, room number, building, Agency/Post)	Initials	Date
1. SA/DCI/IA		
2. DDA - FYI		11 APR 1983
3. ADDA - FYI		11 APR 1983
4.		
5. Registry - file		

Action	File	Note and Return
Approval	For Clearance	Per Conversation
As Requested	For Correction	Prepare Reply
Circulate	For Your Information	See Me
Comment	Investigate	Signature
Coordination	Justify	

REMARKS

DDA 83-0948

Doug:

Per your request, attached are two brief paragraphs on the new Headquarters building and the status of terminating the office space for [redacted]

STAT
STAT

STAT

STAT

DO NOT

of approvals, concurrences, disposals, and similar actions

FROM: (N

st)

Room No.—Bldg.

EO/DDA

Phone No.

STAT
STAT

5041-102

OPTIONAL FORM 41 (Rev. 7-76)
Prescribed by GSA
FPMR (41 CFR) 101-11.206

★ GPO : 1981 O - 361-529 (149)

Distribution:

0 - Adse [redacted]
✓ 1 - DDA Subj
1 - EO Chrono
EO/DDA [redacted] (7Apr83)

STAT

STAT

Page Denied

7 April 1983

'Status of CIA Building Program

The design of the CIA Headquarters expansion is approximately 30% complete. The bid packages for the construction contract are scheduled for completion in the Spring of 1984. Funds are requested in the Fiscal 1984 budget to commence construction during the Summer of 1984.

All current design work is adhering to the approved Master Plan that was presented to the local citizens in Dec. 1982. Road improvements to Route 123 will be designed by Virginia Department of Highways. Start of road design and construction is contingent upon the availability of Federal funding that the Agency has requested as part of the 1984 construction budget.