

PROCESSING
OFFICE AUTOMATION MBO
FY 1984

Office automation is a term used to describe the conversion of a typical office environment from a manual set of clerical procedures to a computer-assisted environment. Processing/ODP has been heavily involved in this area during FY 83 and will continue during FY 84. As such, this activity is reported in three parts: WANG installation and maintenance, Automated Information Management (AIM), and the Host-Based Word Processor (HBWP).

WANG installation and maintenance (Part 1) is the continued activity of installing various WANG devices throughout the Agency in response to requests from Agency components and consists of four major milestones for FY 84.

During the past year, ODP/SPD developed an interface between the WANG systems and the ODP VM system which provides the capability to send files from the WANG system to the VM system and vice versa. The installation procedures for providing this capability are currently being developed by WPB and are fairly complex, involving coordination among eight ODP components as well as OC. The first objective establishes a goal of installing this capability in sufficient numbers (perhaps ten) by the end of March 1984 to test the effectiveness of the installation procedures. Estimated work years for this effort are 0.2, and no additional funding other than for ordinary TC installation costs will be required. (Milestone 1A)

An Agency Forms Task Force was initiated at the end of the last fiscal year to aid in the development of software for the generation of selected Agency forms. As part of the contract, WANG is required to develop 20 forms for the Agency. The Task Force, which includes the OIS Forms Manager, selected 20 of the most popular Agency forms for this development. A variety of implementation methods were considered and the Task Force decided to pursue the development using the Alliance Visual Memory capability because of the ease of data entry. A prototype form generation was developed by an Agency volunteer who then demonstrated it to the Task Force and WANG Customer Support Analysts. The development of the 20 forms is now being carried on by the WANG Customer Support Analysts with completion scheduled for the end of March 1984. No additional Agency resources are required for this objective. (Milestone 1B)

In order to provide a faster print capability for large documents on the WANG Alliance System, ODP/ED has established as an objective the development of a laser printer capability for the WANG Alliance System. The completion of this objective is scheduled for the end of April 1984. There are several approaches to be explored for this development. The VM/WANG interface development can be used to transmit WANG documents to printers linked to the ODP system. However, this method may not be acceptable in high production offices because the operational procedures may be considered too lengthy. A second approach would involve developing an interface between the Xerox 2700 laser printer and the WANG Alliance System. This would involve ODP or contract programming support, perhaps 240 manhours and a switch box estimated at \$1000. A third approach would involve the use of the WANG fiber optic converter box (which permits WANG non-TEMPEST and TEMPEST equipment to be interfaced) to link a WANG laser printer to the WANG Alliance System. Estimated manhours for the project would be about [redacted]. Estimated cost of a box is [redacted] (Milestone 1C)

STAT
STAT

Expanding the monitoring of the procurement, installation, and maintenance activity for WANG equipment has been established as an objective in ODP/ED. The present system is a patched-up version of the software used within ODP for hardware procurement and maintenance and has considerable deficiencies with respect to WANG maintenance procedures. Computer systems analysis and programmer support is required to perform a proper requirements study and design for the WANG maintenance activity and to pursue the development of the proposed system. ED has requested these personnel resources as part of the CSC contract but it is currently an unfunded requirement. [redacted] additional personnel have been requested at an estimated cost of [redacted] (Milestone 1D)

STAT
STAT

Automated Information Management (AIM) is Part 2 of this MBO. AIM is the Agency's electronic mail system which is operational on the VM systems for general use, and as an integral part of SAFE and [redacted] upgrade. It is also being used for CAMS2 and is being considered for OC's Message Handling Facility (MHF). Total AIM users on VM1 and VM2 totalled 2259 at the end of FY 83 which represents an increase of 490 during the last quarter of FY 83. FY 84 efforts are primarily targeted at the ALLSTAR upgrade (Milestone 2B), and SAFE (Milestone 2C 1 & 2).

STAT

The Host-Based Word Processor (Part 3) utilizes the standard Agency interactive terminal as a word processor. The host computer in this case is any of the IBM VM systems offered for interactive services by ODP. A user of ODP's interactive facilities via the standard terminal (Delta Data 7260T) should be able to create and manipulate documents using the same terminal. In its use as a word processor, the terminal will provide the same kind of full-screen, menu-oriented feeling that a stand-alone word processor such as WANG provides.

In general, Host-Based Word Processing (WP) is operational, documented, and in use by certain segments of the Agency. The goals for FY 84 are to let the system evolve in the direction where there is the most user demand. The milestone items reflect known functional improvements already identified. A final report from the DDI test-bed project is expected in the first quarter FY 84, which should help set the specific goals for the remainder of the period. Drafts of this report indicate a strong, favorable response to Host-Based Word Processing. Implementation within the DDO also will continue through the period through formal DDO/IMS efforts. Expansion of WP in other components will continue to be by word of mouth until the second quarter FY 84 when OT&E is expected to offer courses for general users on the subject. By that point, the documentation and customer service support should all be in place for rapid expansion of WP use, and a significant effort will be made to publicize it to all interactive users at that time.

The specific milestones currently identified for MBO reporting are explained below.

General File Edit - This allows WP to edit essentially any file of character data, including programs, execs, listings, many data files, and specific objects such as SAFE user profiles that have been highly prioritized. (Milestone 3A)

Global Search/Change - This facility is among the most requested, allowing for a user to more rapidly go to a certain page by number or by content (string search). While searching, it will allow for changes - substituting one string for another for a user-specified number of times. (Milestone 3B)

Local Printer - Improvements for priority files on local printers, plus improvements for various types of office-level on-line is included in this segment. (Milestone 3C)

Spell, Highlight List - Partially implemented along with Global Search/Change, this allows a user to check spelling and have the system highlight possible misspelled words and to locate them by page. (Milestone 3D)

Integration of Delta Data V4.0 - Development of Version 4.0 for 99000-based Delta Data 7260Ts and 8260Ts should make it possible to fix certain bugs and add new features to the terminal that WP can then take advantage of. (Milestone 3E)

AIM/SAFE Terminal Virtual Integration - As the SAFE "Terminal Virtual" work proceeds; the integration of WP into this environment will be necessary. (Milestone 3F)

OBJECTIVE NO.	OFFICE	RESPONSIBLE OFFICER	FY RESOURCE ESTIMATE		PERIOD	STATUS + = <
			FY	DOLLARS		
			84	2.0	OCT - DEC	STAT
			85	3.0	JAN - MAR	
					APR - JUN	
					JUL - SEP	
					+ EXCEEDING PLAN	
					= MEETING PLAN	
					< BEHIND PLAN	

OBJECTIVE NO.	DESCRIPTION	COMPLETION MONTHS: SCHEDULED OR ACTUAL Y											
		JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
	FY 84												
1A	Install WANG-VM interface capability on WANG Alliance Systems for requesting Agency components.	0											
1B	Develop selected Agency forms on the WANG Alliance System using Visual Memory.	0											
1C	Develop a laser printer capability for the WANG Alliance System.		0										
1D	Expand the capability to monitor the procurement, installation, and maintenance activity for WANG equipment.			0									

PROJECT NO.	OFFICE DD/P/ODP	RESPONSIBLE OFFICER	FY		FY RESOURCE ESTIMATE		PERIOD		STATUS			
				WKYR		DOLLARS						
			84	6								
OFFICE AUTOMATION -- Part 2 Automated Information Management (AIM) Development and Support												
			FY 84				+ EXCEEDING PLAN		STAT			
							= MEETING PLAN		STAT			
							< BEHIND PLAN					
			COMPLETION MONTH: SCHEDULED O, ACTUAL X									
				JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
2A	Republish AIM Documentation		---	0								
2B	Support IMS/DO initial cable origination/ dissemination		---	0								
2C	Support to SAFE											
	1. Complete Delivery 2								0			
	2. Complete Delivery 3										0	

OFFICE		RESPONSIBLE OFFICER		FY		FY RESOURCE ESTIMATE		PERIOD		STATUS	
DD/P/ODP				84		0.25		OCT - DEC		+ = STAT	
OFFICE AUTOMATION -- Part 3. Host-Based Word Processing								JAN - MAR			
								APR - JUN			
								JUL - SEP			
								+ EXCEEDING PLAN			
								= MEETING PLAN			
								< BEHIND PLAN			
				FY 84							
				COMPLETION MONTHS		SCHEDULED IN		ACTUAL Y			
				JAN		FEB		MAR		APR	
				MAY		JUN		JUL		AUG	
3A General File Edit				---		0					
3B Global Search/Change				---		0					
3C Local Printer Enhancement				---		0					
3D Spell, Highlighting List				---		0					
3E Integration of Delta Data V4.0				---		0					
3F AIM/SAFE Terminal Virtual Integration				---		0					

LOGISTICS INTEGRATED MANAGEMENT SYSTEM

(LIMS)

FY-84 OUTLOOK

To meet DA needs, an efficient and flexible automated logistics system must be developed. The system must include or communicate with materiel management systems within the Agency, as well as access with adequate security controls, GSA and Department of Defense supply systems. Every effort will be made to integrate and streamline supply, procurement, and financial requirements, and to provide an overall logistics management information system. The target date for Basic Operating Capability (BOC) is FY-85.

LIMS FY-84 Activities are as follows:

- o Preliminary Design Review (2nd Quarter FY-84)
- o Phase I Critical Design Review (3rd Quarter FY-84)
- o Begin Phase I Implementation/Integration (4th Quarter FY-84)

Approved For Release 2008/07/09 : CIA-RDP85B01152R000901260006-6

LOGISTICS INTEGRATED MANAGEMENT SYSTEM

(LIMS)

FY-84 RESOURCE IMPLICATIONS

No Fiscal FY-84 Resource Problems are Anticipated

PROJECT LIFE CYCLE PHASE OBJECTIVE AND ACTION PLAN

OBJECTIVE NO.	OFFICE	RESPONSIBLE OFFICER	FY RESOURCE ESTIMATE		STATUS										
OBJECTIVE	DDA OL/OF	SDD/A/ODP	FY	WKYR	DOLLARS	PERIOD	+ = <								
To Develop a Logistics Integrated Management System (LIMS)			83	24		OCT-DEC									
			84	43		JAN-MAR									
			85	46		APR-JUN									
			86	46		JUL-SEP									
			87	40											
			88	36											
			COMPLETION MONTH: SCHEDULED 0; ACTUAL X												
ACTION PLAN (Milestones)			FY-84	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
o Preliminary Design Review															
o Phase I Critical Design Review															
o Begin Phase I Implementation/Integration															
Peak Personnel															

SECRET

COMIREX AUTOMATED MANAGEMENT SYSTEM (CAMS)

The CAMS2 Processing Segment (P/S) is an integral component of COMIREX's imagery intelligence effort. The mission of CAMS (P/S) is to collect, organize, track, and report all National level imagery related requirements, i.e., for collection, distribution, exploitation, reporting, monitoring, and analysis. It is being developed by ODP with extensive contractor support for an Initial Operational Capability (IOC) date in May 1984.

To accomplish its mission, CAMS2 (P/S) will provide COMIREX staff, member, and consultant organizations with interactive terminals throughout CONUS. These terminals will provide the means for users to access and update a large set of integrated data bases which provide all functions necessary for users to establish, track, and report their requirements. Electronic links with imagery collectors, exploiters, and producers provide the means for transferring appropriately formatted requirements to specific organizations and for receiving feedback information on how well these requirements were satisfied.

This extensive system will employ many ODP-provided capabilities - VM/CMS, Electronic Mail and Calendar Management (AIM), Data Base Management (GIM-III), Reporting (RAMIS), statistical analysis (SAS), etc. After IOC in May, development will continue in preparation for further imagery system changes already scheduled throughout the 1980s.

SECRET

CAMS Outlook for FY84 and Beyond

During FY-84 the CAMS2 (P/S) will achieve its Initial Operational Capability (IOC) in May. Leading up to this is a series of milestone events throughout early FY-84 including:

- Final software deliveries from developer circa Nov 83
- Final development of CAMS1 to CAMS2 transition planning and software
- Software unit and integration testing taking place in Oct 83 through Jan 84
- System testing with external organizations external to the CAMS2 (P/S) scheduled through Apr 84
- An integrated "all system" demonstration scheduled for late Apr 84 up to IOC (May 16)

These activities are illustrated in the attached charts.

Although these activities are highlights leading to IOC, they are the results of years of planning. Likewise, concurrently throughout FY-84, planning and activities concerning Post-IOC deliverables will be taking place. CAMS2 (P/S) has software releases scheduled for the last quarter of FY-84 and throughout FY-85 and FY-86. Planning, refinement of requirements, and integration methodologies for these software deliveries will continue throughout FY-84.

A significant effort also starts in FY-84, this being the Phase II effort which is scheduled to reach IOC in Aug 85. The design

integrated into the CAMS2 (P/S). A Phase II requirements baseline will be established in Nov 83 and detailed design based on it. As the year progresses, efforts will definitize design, and extensive interactions with the customer and external organizations will be necessary to agree on exact system capabilities.

Ongoing CAMS operational support will also continue throughout the year. For both CAMS1 and CAMS2 this involves extensive interaction with COMIREX staff and CAMS users within the Intelligence Community.

STAT
STAT

Page Denied

Resource Problems

Currently, no contractor resource problems are anticipated. Contractor staffing and effort is at an appropriate level and outyear projections seem realistic.

If major new capabilities/systems functions/requirements are allocated to the CAMS 2 (P/S) cost impacts will be developed at that time.

SECRET

PROJECT LIFE CYCLE PHASE OBJECTIVE AND ACTION PLAN

OBJECTIVE NO.	OFFICE	RESPONSIBLE OFFICER	FY RESOURCE ESTIMATE		STATUS									
	ODP/CAMSD		FY	WKYR	PERIOD	+	=	-						
OBJECTIVE			84	111	OCT-DEC		=							
The CAMS Objectives are:			85	121	JAN-MAR		=							
o to provide continued computer services to COMIREX and the Intelligence Community by maintaining the current CAMS1 system.			86	137	APR-JUN		=							
o to develop the CAMS2 Processing Segment (P/S) in response to new requirements			87	119	JUL-SEP		=							
			88	102	+ EXCEEDING PLAN									
			89	99	= MEETING PLAN									
			PLANNING		- BEHIND PLAN									
			EXECUTION		STAT									
ACTION PLAN (Milestones)			FY 84	COMPLETION MONTH: SCHEDULED o; ACTUAL x										
			OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
CAMS2 (P/S) DEVELOPMENT														
System Software Development														
Unit Test														
Integration Test														
System Test														
CAMS2 (P/S) TRANSITION														
Operational Data Transfer														
Final Software Delivery and Test														
Transition Dry Run														
Data Transition														
System Integration														
External System Tests														
G														
H														
C														

PROJECT LIFE CYCLE PHASE OBJECTIVE AND ACTION PLAN

OBJECTIVE NO.	OFFICE ODP/CAMSD	RESPONSIBLE OFFICER	FY RESOURCE ESTIMATE			STATUS								
			FY	WKYR	DOLLARS	PERIOD	+	=	-	STAT				
OBJECTIVE The CAMS Objectives are: o to provide continued computer services to COMIREX and the Intelligence Community by maintaining the current CAMS1 system. o to develop the CAMS2 Processing Segment (P/S) in response to new requirements			84	111		OCT-DEC		=		STAT				
			85	121		JAN-MAR		=		STAT				
			86	137		APR-JUN		=		STAT				
			87	119		JUL-SEP		=		STAT				
			88	102		+ EXCEEDING PLAN								
			89	99		= MEETING PLAN								
			PLANNING			- BEHIND PLAN								
			EXECUTION											
ACTION PLAN (Milestones)			FY 84 COMPLETION MONTH: SCHEDULED o; ACTUAL x											
			OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
CAMS2 (P/S) TRANSITION (continued)														
System Activation														
Quality Assurance Certification														
Demonstration 108														
Transition														
POST IOC ACTIVITIES														
Release 84-4 Definition, Development, Delivery														
Release 85-1 Definition, Development														
CAMS2 (P/S) PHASE II														
Establish Phase II Baseline														
Development														
CAMS2 (P/S) PHASE III														
Requirements Update														
CAMS OPERATIONS AND MAINTENANCE (CAMS1-CAMS2 (P/S))														
Page 2														

PROJECT LIFE CYCLE PHASE OBJECTIVE AND ACTION PLAN

OBJECTIVE NO.	OFFICE ODP/CAMSD	RESPONSIBLE OFFICER	FY RESOURCE ESTIMATE			STATUS				
			FY	WKYR	DOLLARS	PERIOD	+	-	STAT	
OBJECTIVE The CAMS Objectives are: o to provide continued computer services to COMIREX and the Intelligence Community by maintaining the current CAMS1 system. o to develop the CAMS2 Processing Segment (P/S) in response to new requirements			84			OCT-DEC			STAT	
			85			JAN-MAR				
			86			APR-JUN				
			87			JUL-SEP				
			88			+ EXCEEDING PLAN			STAT	
			89			- MEETING PLAN			STAT	
							- BEHIND PLAN			

ACTION PLAN (Milestones)	COMPLETION YEAR:																SCHEDULED o; ACTUAL x							
	FY 84				FY 85				FY 86				FY 87				FY 88				FY 89			
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4				
CAMS2 (P/S) PHASE I DEVELOPMENT Integration and Testing Transition IOC																								
CAMS2 (P/S) PHASE I POST IOC FY-84 Release FY-85 Releases (Quarterly) FY-86 Releases (Quarterly)																								
CAMS2 (P/S) PHASE II Design Development IOC																								
CAMS2 (P/S) PHASE III IMCS-1 IMCS-2																								
CAMS2 (P/S) OPERATIONS AND MAINTENANCE																								

Automated Compensation and Information System (ACIS)

ACIS will provide for the consolidation of existing compensation systems, compensation information profiles online for management information, reduction in the manual processes associated with compensation management and the increase of interfaces to current systems. It will also reduce the manual exception processing by the Office of Finance resulting from mandated changes in the Agency's payroll systems.

The development of ACIS has been undertaken primarily with staff resources and is currently in the latter stages of Preliminary Design. The system will be delivered in six separate releases, the first of which is scheduled for March 1984, the last for December 1987. The delivery of the fifth release in December 1986 will replace the current biweekly payroll system.

ACIS FY-84 OUTLOOK

- o Completion of the Preliminary Design Phase first quarter (Milestone 2.0).
- o Completion of the Detailed Design Phase third quarter (Milestones 4.1, 5.1, 6.1).
- o Establish the T&A reporting at domestic stations via ETAR second quarter and establish an online query facility via GIMS for selected History reports last quarter (Milestone 3.0).
- o Start Acceptance Testing for the new T&A system under ACIS last quarter (Milestone 4.5).

ACIS RESOURCE IMPLICATIONS

ACIS is awaiting the approval of \$500K to satisfy an unfunded requirement for FY84 Quality Assurance Resources. Contractor dollars have been budgeted for these resources starting in FY85.

Additionally, the ACIS ODP staffing level for the first quarter FY84 is under strength by three. Starting the third quarter FY84, ACIS is expected to increase its ODP resources by another six. These resources can be satisfied with contractor support, but again contractor dollars have been budgeted starting in FY85.

30 September 1983

OBJECTIVE NO.	OFFICE	RESPONSIBLE OFFICER	RESOURCE ESTIMATE			STATUS			STAT
	DDA/OF		FY	WKYR	DOLLARS	PERIOD	+	=	
OBJECTIVE		SDD/A/ODP :	83	25.3		OCT-DEC		=	
			84	34.0		JAN-MAR		=	
			85	50.5		APR-JUN		=	
			86	50.0		JUL-SEP		=	
			87	36.0		+ EXCEEDING PLAN			
			88	5.0		= MEETING PLAN			
						- BEHIND PLAN			

To develop an Agency Automated Compensation and Information System that integrates existing compensation systems and which is responsive to management information needs, by 1988.

To develop an Agency Automated Compensation and Information System that integrates existing compensation systems and which is responsive to management information needs, by 1988.

ACTION PLAN (Milestones)	COMPLETION YEAR: SCHEDULED 0; ACTUAL X																			
	FY 83				FY 84				FY 85				FY 86				FY 87			
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
1. Complete the Definition Phase (Began 82-2)	—	—	—	—																
2. Complete the Preliminary Design Phase (Total System) (Began 82-4)	—	—	—	—	—	—	—	—												
3. Provide DOMETAR and HISTORY query capability (IOC)			—	—	—	—	—	—	—	—	—	—								
a. DOMETAR Completion March 1984																				
b. HISTORY Completion Sept. 1984																				
4. Online T&A collection/query capability						—	—	—	—	—	—	—								
5. Integrated Compensation System (Phase I)						—	—	—	—	—	—	—	—	—	—	—				
6. Integrated Compensation System (Phase II)								—	—	—	—	—	—	—	—	—	—	—	—	—
7. Automatic Retro Adjustments (FOC)																	—	—	—	—
Peak Personnel	27	26	24	24	30	30	38	38	47	47	54	54	52	45	50	48	46	38	30	30

30 September 1983

STAT
STAT

OBJECTIVE NO.	OFFICE	RESPONSIBLE OFFICER	FY	WKYR	DOLLARS	PERIOD	+	=	-	STATUS
OBJECTIVE	DDA/OF	SDD/A/ODP	83	25.3		OCT-DEC		=		
To develop an Agency Automated Compensation and Information System that integrates existing compensation systems and which is responsive to management information needs, by 1988.			84	34.0		JAN-MAR		=		
			85	50.5		APR-JUN		=		
			86	50.0		JUL-SEP		=		
			87	36.0		+ EXCEEDING PLAN				
			88	5.0		= MEETING PLAN				
						- BEHIND PLAN				

ACTION PLAN (Milestones)		COMPLETION MONTH: SCHEDULED 0; ACTUAL X											
FY: 83-84		OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
2.0 Preliminary Design Phase (Began September 1982)													
2.1 Develop Preliminary System Design Specs	(84)	○											
2.2 Develop Data Specifications Document	(84)	○											
2.3 Expand Interface Control Documents												○	
2.4 Develop Transition Plan	(84)	○									○		
2.5 Update Requirements Traceability Matrix											○		○
2.6 Outline User Manual	(84)	○											○
2.7 Conduct Preliminary Design Review	(84)	○	○										
2.8 Baseline Preliminary System Design	(84)		○	○									
Peak Personnel		28.5	28.5	28.5	26	26	26	24	24	24	24	24	24

OBJECTIVE NO.	OFFICE DDA/OF	RESPONSIBLE OFFICER SDD/A/ODP	RESOURCE ESTIMATE		STATUS			
			FY	WKYR DOLLARS	PERIOD	+ = -	STAT	
OBJECTIVE To develop an Agency Automated Compensation and Information System that integrates existing compensation systems and which is responsive to management information needs, by 1988.			83	25.3		OCT-DEC	=	STAT
			84	34.0		JAN-MAR	=	
			85	50.5		APR-JUN	=	
			86	50.0		JUL-SEP	=	
			87	36.0		+ EXCEEDING PLAN		
			88	5.0		= MEETING PLAN		
						- BEHIND PLAN		

Approved For Release 2008/07/09 : CIA-RDP85B01152R000901260006-6

PROJECT LIFE CYCLE PHASE OBJECTIVE AND ACTION PLAN

30 September 1983

OBJECTIVE NO.	OFFICE	RESPONSIBLE OFFICER	RESOURCE ESTIMATE			STATUS		
DA83-3 ACIS	DDA/OF		FY	WKYR	DOLLARS	PERIOD	+	= -
OBJECTIVE		SDD/A/ODP	83	25.3		OCT-DEC		
			84	34.0		JAN-MAR		
			85	50.5		APR-JUN		
			86	50.0		JUL-SEP		
			87	36.0		+ EXCEEDING PLAN		
			88	5.0		= MEETING PLAN		
To develop an Agency Automated Compensation and Information System that integrates existing compensation systems and which is responsive to management information needs, by 1988.						- BEHIND PLAN		

STAT
STAT

ACTION PLAN (Milestones)		COMPLETION MONTH: SCHEDULED 0; ACTUAL X											
FY: 84-86		OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
5.0 Integrated Compensation System Phase I - Detail													
5.1 Detail System Design Specifications													
5.2 Critical Design Review													
5.3 Coding/Unit Testing													
5.4 Integration Testing													
5.5 Acceptance Testing													
Peak Personnel													

PROJECT LIFE CYCLE PHASE OBJECTIVE AND ACTION PLAN

30 September 1983

30 September 1983

OBJECTIVE NO.	OFFICE DDA/OF	RESPONSIBLE OFFICER SDD/A/ODP	RESOURCE ESTIMATE		STATUS				STAT
			FY	WKYR	DOLLARS	PERIOD	+	=	
OBJECTIVE To develop an Agency Automated Compensation and Information System that integrates existing compensation systems and which is responsive to management information needs, by 1988.			83	25.3		OCT-DEC	=		STAT
			84	34.0		JAN-MAR	=		
			85	50.5		APR-JUN	=		
			86	50.0		JUL-SEP	=		
			87	36.0		+ EXCEEDING PLAN			
			88	5.0		= MEETING PLAN			
						- BEHIND PLAN			

ACTION PLAN (Milestones)		FY: 84-85		COMPLETION MONTH: SCHEDULED O; ACTUAL X											
				OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
4.0	Online T&A Collection/Query Capability - Detail														
4.1	Detail System Design Specifications														
4.2	Critical Design Review														
4.3	Coding/Unit Testing														
4.4	Integration Testing														
		(85)													
4.5	Acceptance Testing														
		(85)													
Peak Personnel				11	11	11	6	6	6	9	9	9	9	9	9

PROJECT LIFE CYCLE PHASE OBJECTIVE AND ACTION PLAN

30 September 1983

OBJECTIVE NO.	OFFICE	RESPONSIBLE OFFICER	RESOURCE ESTIMATE		STATUS	
	DDA/OF		FY	WKYR	DOLLARS	PERIOD + = - STAT
OBJECTIVE		SDD/A/ODP	83	25.3		OCT-DEC = STAT
			84	34.0		JAN-MAR =
			85	50.5		APR-JUN =
			86	50.0		JUL-SEP =
			87	36.0		+ EXCEEDING PLAN
			88	5.0		= MEETING PLAN
						- BEHIND PLAN

ACTION PLAN (Milestones)		FY: 84-87		COMPLETION MONTH: SCHEDULED 0; ACTUAL X											
		OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP		
6.0 Integrated Compensation System Phase II - Detail															
6.1 Detail System Design Specifications		(85)													
6.2 Critical Design Review							(85)								
6.3 Coding/Unit Testing								(85)							
		(86)													
6.4 Integration Testing		(86)													
6.5 Acceptance Testing										(86)					
		(87)													
Peak Personnel		27	27	27	33	33	33	33	33	33	29	29	29		

PROJECT LIFE CYCLE PHASE OBJECTIVE AND ACTION PLAN

30 September 1983

OBJECTIVE NO.	OFFICE DDA/OF	RESPONSIBLE OFFICER SDD/A/ODP	RESOURCE ESTIMATE		STATUS			STAT STAT						
OBJECTIVE			FY	WKYR	DOLLARS	PERIOD	+ = -							
To develop an Agency Automated Compensation and Information System that integrates existing compensation systems and which is responsive to management information needs, by 1988.			83	25.3		OCT-DEC	=							
			84	34.0		JAN-MAR	=							
			85	50.5		APR-JUN	=							
			86	50.0		JUL-SEP	=							
			87	36.0		+ EXCEEDING PLAN								
			88	5.0		= MEETING PLAN - BEHIND PLAN								
ACTION PLAN (Milestones)			COMPLETION MONTH: SCHEDULED 0; ACTUAL X											
FY: 86-87			OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
7.0 Automatic Retro Adjustments - Detail														
7.1 Coding/Unit Testing														
7.2 Integration Testing														
			(87)											
7.3 Acceptance Testing														
								(87)						
Peak Personnel			19	19	19	38	38	38	30	30	30	30	30	30

Approved For Release 2008/07/09 : CIA-RDP85B01152R000901260006-6

STAT

Page Denied

Next 1 Page(s) In Document Denied

Approved For Release 2008/07/09 : CIA-RDP85B01152R000901260006-6