

~~SECRET~~PRINTING SERVICES BUILDING ADDITION - PHASE I

Estimated Cost of A&E Work and Construction - FY 1971 - FY 1973
 (All amounts shown are in thousands of dollars)

BPS/OL

Attachment 2

ITEM	Construction Costs	GSA - 10% A&E and Admin. Costs	GSA - 6% Contract Sup. & Inspec. Costs	TOTAL
Printing Services Building Addition - <u>Phase I</u>				
Retain existing building; make an addition to the north at grade for the Map Library; make addition to the south for a warehouse.				
Map Library - 23,800 sq.ft. gross				
Warehouse - 25,500 sq.ft. gross				
49,300				
A. Building (to the 5' line)	1,696	170	102	1,968
B. Parking*	0	0	0	0
C. Site work and exterior utilities	202	20	12	234
Total Costs	1,898	190	114	2,202

25X1A6a

* Approximately 30 parking spaces would be required by the 45 employees moving from [REDACTED]. This requirement can be accommodated within existing parking areas.

GROUP 1
 Excluded from automatic
 downgrading and
 declassification

BUDGET PROGRAMMING FOR A&E AND CONSTRUCTION
ON CAMPUS PROGRAMS

MAY 1971		FY 72	FY 73	FY 74	FY 75	FY 76	FY 77	FY 78	FY 79	FY 80
PRINTING SERVICES										
BUILDING ADDITION	PLANS									
PHASE I	A & E									
	CONST.									

— FUNDS APPROVED

PLANS: - - - - PRELIMINARY
 DETAILED
 ——— COORDINATION

CONST. BID / CONTRACTOR SELECTION
 ===== DESIGN
 ===== CONSTRUCTION