

~~SECRET~~

Approved For Release 2001/04/05 : CIA-RDP86-00244R000200520023-3

PRINTING SERVICES BUILDING ADDITION - PHASE I

Estimated Cost of A&E Work and Construction - FY 1971 - FY 1973
(All amounts shown are in thousands of dollars)

10 May 71
BPS/OL

Attachment 2

ITEM	Construction Costs	GSA - 10% A&E and Admin. Costs	GSA - 6% Contract Sup. & Inspec. Costs	TOTAL
Printing Services Building Addition - <u>Phase I</u>				
Retain existing building; make an addition to the north at grade for the Map Library; make addition to the south for a warehouse.				
Map Library - 23,800 sq.ft. gross				
Warehouse - 25,500 sq.ft. gross				
49,300				
A. Building (to the 5' line)	1,696	170	102	1,968
B. Parking*	0	0	0	0
C. Site work and exterior utilities	202	20	12	234
Total Costs	1,898	190	114	2,202

25X1A6a

* Approximately 30 parking spaces would be required by the 45 employees moving from [REDACTED] This requirement can be accommodated within existing parking areas.


~~SECRET~~

GROUP 1
Excluded from automatic
downgrading and
declassification

Approved For Release 2001/04/05 : CIA-RDP86-00244R000200520023-3

SECRET
 BUILDING PLANNING STAFF
 Approved For Release 2001/04/05 : CIA-RDP86-00244R000200520023-3
 BUDGET PROGRAMMING FOR A&E AND CONSTRUCTION

ON CAMPUS PROGRAMS



○ — FUNDS APPROVED

PLANS: ----- PRELIMINARY
 DETAILED

CONST. BID/CONTRACTOR SELECTION
 DESIGN
 CONSTRUCTION

Approved For Release 2001/04/05 : CIA-RDP86-00244R000200520023-3

SECRET