



SEP 20 1965

Mr. George E. Meloon
Director of Logistics
Central Intelligence Agency
Washington, D.C. 20505

In reply to your letters of September 10, 1965, we have prepared a revised Amendment No. 1, and have revised the original Detail of Estimated Cost in the Agreement dated December 10, 1964. Also, Phase I has been added to the title of the McLean, Virginia, Printing Plant project.

We are enclosing Amendment No. 1 and the Memorandum of Understanding as stated above and request that they be signed and returned. Copies are attached for your records.

Sincerely yours,

STATOTHR

Enclosures 2

206 53 4 52 6M.02

6 COMMUNICATION DIVISION
MAY 19 1967