

McLean, Virginia
Central Intelligence Agency
Printing Plant
Phase I
Project No. 44152

Amendment No. 1

It is agreed by the parties hereto that effective this 27th day of September, 1965, the following changes will be made to the Memorandum of Understanding and Agreement dated December 10, 1964:


1. Detail of Estimated Cost dated December 10, 1964, is being superseded with a new Detail of Estimated Cost dated September 13, 1965;
2. The Name and Location of Project as stated in the Memorandum of Understanding dated December 10, 1964, is being amended to include "Phase I."

All other terms and conditions of said Agreement shall remain in full force and effect except as hereinabove provided.

FOR GENERAL SERVICES ADMINISTRATION

FOR CENTRAL INTELLIGENCE AGENCY

By *William A. Belmont*
Acting Commissioner
Public Buildings Service

By 
Director of Logistics

25X1A9a

McLean, Virginia
Central Intelligence Agency
Printing Plant-Plant Facilities
Phase II
Project No. 44152

DETAIL OF ESTIMATED COST

Total

1. Site Acquisition:

- a. Land \$ _____
b. Appraisal, Title, etc. _____

2. Preliminary planning, design,
Specifications, and Project
Administration:

	<u>Design:</u>	<u>Construction</u>	
a. Contract planning & Design	\$11,408		
b. GSA development and/or review of plans & specifications	4,392		
c. Printing for GSA Review	100		
d. Travel-GSA personnel	300		
e. Printing of bidding documents	700		
f. Advertising for bids	100		
g. GSA supervision of construction		8,000	
	<u>\$17,000</u>	<u>\$8,000</u>	<u>\$25,000</u>

3. Construction & Improvements:

a. Primary Contract	\$300,000		
b. Contingencies	15,000		
c. Reservations	<u>3,000</u>		
			<u>\$318,000</u>
			\$343,000

TOTAL ESTIMATED COST:

PCDD- 9-13-65