

McLean, Virginia
Central Intelligence Agency
Printing Plant
Project No. 44152.

AMENDMENT NO. 1

It is agreed by the parties hereto that effective this _____ day of _____, 1965, MEMORANDUM OF UNDERSTANDING AND AGREEMENT FOR DESIGN AND CONSTRUCTION SERVICES dated December 10, 1964, for this project is amended to provide for the preparation of documents for inclusion in the design of all required plant equipment services not included in the original scope of services, as follows:

1. The Detail of Estimated Cost is amended as follows:

Preliminary Planning, Design
Specifications, and Project
Administration:

	<u>Design:</u>	<u>Construction:</u>	<u>Total:</u>
a. Contract planning & design	\$11,408		
b. GSA development and/or of plans & specifications	4,392		
c. Printing for GSA Review	100		
d. Travel-GSA personnel	300		
e. Printing of bidding documents	700		
f. Advertising for bids	100		
→ g. GSA supervision of construction		\$8,000	
	<u>\$17,900</u>	<u>\$8,000</u>	<u>\$25,900</u>

Construction & Improvements:

a. Primary Contract	\$300,000	
b. Contingencies	15,000	
c. Reservations	<u>3,000</u>	
		<u>\$318,000</u>
		<u>\$343,000</u>

TOTAL ESTIMATED COST:

All other terms and conditions of said Agreement shall remain in full force and effect except as hereinabove provided.

FOR GENERAL SERVICES ADMINISTRATION FOR CENTRAL INTELLIGENCE AGENCY

By William A. Delmonico
Acting Commissioner
Public Buildings Service

By _____
Director of Logistics