

07 JUL 1980

STATINTL

MEMORANDUM FOR: Director of Logistics

VIA: Chief, Real Estate and Construction
Division, OL

FROM: [REDACTED]
Chief, Headquarters Engineering
Branch, RECD/OL

SUBJECT: Forecast Start for Project SAFE Construction

1. This memorandum is in regard to your request during the morning meeting on 3 July 1980 concerning the anticipated construction start date for the Project SAFE construction, Phase I.

2. According to GSA, the low bid is presently being evaluated and preevaluated which should be completed with a contract award between 18 and 25 July. The signing of the contract by the contractor, the issuing of a notice to proceed, and the scheduling of a preconstruction conference should take an additional three weeks. Construction is therefore not expected to begin before the middle of August.

[REDACTED] STATINTL

cc: C/LSD

OL 0 3057