

OL/BPS WEEKLY REPORT - PERIOD ENDING 26 APRIL 1983

I. PROGRESS REPORTS ON TASKS ASSIGNED BY THE DCI/DDCI:

NO TASKS. (U)

II. ITEMS OR EVENTS OF MAJOR INTEREST THAT HAVE OCCURRED DURING THE PRECEDING WEEK:

NEW BUILDING DESIGN

A. THE SCHEMATIC DESIGN PHASE REVIEW WAS COMPLETED, AND THE DESIGN FIRM HAS BEEN FORMALLY ADVISED OF THE NECESSARY CORRECTIONS. BECAUSE THE SCHEMATIC DESIGN SUBMITTAL WAS FOUND TO BE SUFFICIENTLY COMPLETE AND ACCURATE, NOTIFICATION WAS PROVIDED TO BEGIN THE PRELIMINARY DESIGN PHASE. THE NEXT FORMAL REVIEW IS SCHEDULED FOR LATE SEPTEMBER 1983. [REDACTED]

STAT

B. A DESIGN TEAM FROM THE A-E FIRM IS WORKING WITH DDS&T COMPONENTS ON THE NEXT LEVEL OF DESIGN DEVELOPMENT FOR LABORATORY SPACES. THE DESIGN TEAM IS HIGHLY COMPLIMENTARY OF THE COOPERATION AND SUPPORT BEING PROVIDED BY THE DTS STAFF. [REDACTED]

STAT

III. SIGNIFICANT EVENTS ANTICIPATED DURING THE COMING WEEK:

NONE. [REDACTED]

STAT

[REDACTED]  
CHIEF, BUILDING PLANNING STAFF, OL

STAT

DISTRIBUTION:

ORIG & 1 - D/L  
1 - C/P&PS/OL