

ADMINISTRATIVE - INTERNAL USE ONLY

PRINTING AND PHOTOGRAPHY DIVISION
WEEKLY REPORT FOR PERIOD ENDING
11 August - 17 August 1983I. Items or Events of Major Interest that have Occurred During the
Preceding WeekA. MIS Activities:

1. The Director of Logistics was briefed on 10 August on the design of the new P&PD Management Information System (MIS). With his concurrence, work is now proceeding on development of the Supply Module.
2. Representatives of Engineering Division, Office of Data Processing, surveyed P&PD on 9 August for initial installation of 11 Delta Data Terminals for MIS support. Installation is scheduled for October 1983.

B. Digital Prepress Activities:

1. Installation of the color scanner was completed this week, and testing and training has commenced.

STAT

C. Television Activities:

1. Requisitions were submitted this week to purchase a Mobile Teleproduction System (MTS) in support of OL/P&PD commitments with relation to Since implementation of this HN, P&PD personnel hours required to support non-training Headquarters television activities have increased from approximately 55 to 160 hours.

STAT

D. Computer Graphics Activities: The newly acquired D-80 Dicomed Imaginator Computer Graphics System was installed in the P&PD Design and Presentations Center.

E. Plans, Programs, and Systems Staff Renovation: The renovation for the Plans, Programs, and Systems Staff space began on 8 August. Work is proceeding well. The renovation will provide additional space needed to house staff ADP activities.

ADMINISTRATIVE - INTERNAL USE ONLY

ADMINISTRATIVE - INTERNAL USE ONLY

II. Significant Events Anticipated During the Coming Week

None



C/P&PD/OL

STAT

ADMINISTRATIVE - INTERNAL USE ONLY