


STAT



PLANS AND PROGRAMS STAFF WEEKLY REPORT FOR
PERIOD ENDING 2 NOVEMBER 1983

1. Progress Report on Tasks Assigned by the DCI/DDCI:

No tasks assigned during this reporting period.

2. Items or Events of Major Interest that have Occurred During the Preceding Week:

a. LIMS

(1) A successful System Definition Review (SDR) was conducted on 27 October. Booz-Allen and Hamilton's presentation of how system requirements will be accommodated in various Computer Program Configuration Items (CPCIs) was well received. The Government Caucus resulted in agreement that the goals of the system definition phase of the LIMS project had been met. BAH will now move into the preliminary design phase of the project with the Preliminary Design Review scheduled for late February 1984.

(2) Proposed revisions to the LIMS System Objectives document, as prepared by OL and OF, are complete and will be submitted to the LIMS Project Manager this week. The LIMS Quality Assurance Group (QAG) will audit these changes and evaluate associated DR resolutions. Upon approval of the document, it will be baselined through standard QA procedures.

b. Data Administration (DA). Work began in earnest this week to implement the DA function and organization. A series of tasks have been identified and initiated that will formally establish this operational activity.

c. Overseas Personal Computer (PC) Project. C/SAB/P&PS provided a demonstration of ASAPS development, using the CONDOR DBMS on a Wang PC, to Messrs. [REDACTED]. The developing capability reflects excellent progress to date. [REDACTED] has been tasked to define requirements for a versatile inventory package, for use in connection with the ASAPS property accountability feature. A cable to field Log officers will be generated advising them of this progress.

STAT

STAT

SUBJECT: Plans and Programs Staff Weekly Report for the Period
Ending 2 November 1983

STAT



Systems Analysis Branch/P&PS/OL
WEEKLY STATUS REPORT
Week of 24 to 28 October 1983

I. Major Activities During the Past Week:

A. Support to OL:

STAT FARS (Federal Automated Requisitioning System). The IDSBSTAT program was modified. The variables used to total the statistics were increased in size, and the variable which is used to calculate the days in a month was changed to accept the values from 28-31. The IDSBSTAT program will be moved over to production this week.

STAT The microfiche process will begin next week. Samples from the report produced by the PLI program have been microfiched and it looks good. The customer is reviewing the microfiche and if they are satisfied the complete microfiche process will begin next week.

STAT REALESTATE (Realestate System). The following work items were completed in support of the Records & Files Unit/Realestate & Construction Division:

STAT INFO (INFO Applications). Personnel & Training Staff, OL, requested a change to the PERS-MOVES INFO file to add three new fields to the end of the file. Generally, an INFO file cannot be modified that contains data; however, a technique was used that involved redefining the information in the current file, copying the file definitions to a temporary file, adding the three new field definitions to the temporary file, then moving the information from the current file to the temporary file. Finally, erasing the current file and renaming the temporary file to PERS-MOVES. This process was completed on 27 October.

ICS (Inventory Control System). The processing of "OU" transactions has been corrected. This problem had been of critical importance to the OL/ICS/DBM.

PAGE 2

STAT PAC codes "IAD" "912" and "955" were added to the ICS/COMMIT/DICT on both development and the production data bases.

STAT Problem reports which dealt with the deletion of offline Activity records prior to '79 and changing a message on the 1-P menu were completed.

STAT CONIF (Contract Information System). S/EDITS on the AM/PR/UNIT attribute in the AMENDMENT dictionary and the WO/PR/UNIT attribute in the WORK/ORDER dictionary were changed to allow for input of amendment and work order data by the IAD Contracting Team.

II. General Items:

None to report.

III. Problems:

None to report.

IV. Upcoming Events:

None to report.