

SECRET

SUPPLY DIVISION WEEKLY REPORT

PERIOD ENDING 27 DECEMBER 1983

I. Progress Report on Tasks Assigned by the DCI/DDCI:

Negative.

II. Items or Events of Major Interest that have Occurred During the Preceding Week:

The contractor has completed Phase I of the construction effort which consists of the administrative/warehouse building and motor pool building. The inspection and acceptance is scheduled for 3 January 1984.

III. Significant Events Anticipated During the Coming Week:

Negative.

SECRET