

25X1

REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT
FOR PERIOD ENDING 7 NOVEMBER 1984

25X1

1. Progress Report Tasks Assigned by the DCI/DDCI:

None

2. Items or Events of Major Interest that have Occurred During the Preceding Week:

Architect-Engineer Contractor Support - An Architect-Engineer (A/E) evaluation board comprised of four RECD officers met on 5 November 1984. The purpose of the meeting was to review scopes of work and evaluate A/E's for two requirements.

No ✓

The second requirement concerns the need of the Office of Logistics to technically support the detailed space planning and engineering needs of the Directorate of Operations overseas. This effort follows the phases outlined to the Executive Committee to set up a Program Manager with a Requirements Group at CIA and an Implementation Staff . The A/E would be tasked as necessary by the Implementation Staff.

25X1

25X1

25X1

Following the evaluation process, the first ranked A/E for each project will be asked to submit a proposal with costs for undertaking the respective project.

25X1

Page Denied