

EXECUTIVE SECRETARIAT
ROUTING SLIP

ER

| TO: | | ACTION | INFO | DATE | INITIAL |
|----------|---------|--------|------|------|---------|
| 1 | DCI | | | | |
| 2 | DDCI | | | | |
| 3 | EXDIR | | | | |
| 4 | D/ICS | | | | |
| 5 | DDI | | | | |
| 6 | DDA | X | | | |
| 7 | DDO | | | | |
| 8 | DDS&T | | | | |
| 9 | Chm/NIC | | | | |
| 10 | GC | | X | | |
| 11 | IG | | | | |
| 12 | Compt | | X | | |
| 13 | D/OLL | | X | | |
| 14 | D/PAO | | | | |
| 15 | VC/NIC | | | | |
| 16 | D/OL | | X | | |
| 17 | | | | | |
| 18 | | | | | |
| 19 | | | | | |
| 20 | | | | | |
| 21 | | | | | |
| 22 | | | | | |
| SUSPENSE | | Date | | | |

Remarks

To 6: Yours for action as appropriate. This is in response to the letter you had DCI sign on 14 Aug. If there is anything further you need to bring to DCI/DDCI attention, please advise.

Executive Secretary

13 Sep 85

Date

3637 (10-81)

STAT



General
Services
Administration

Washington, DC 20405

September 10, 1985

Executive Registry

85- 3400

Honorable William J. Casey
Director
Central Intelligence Agency
Washington, DC 20505

Dear Mr. Casey:

This letter responds to your inquiry of August 13, 1985,
concerning [REDACTED]

We assure you that we are most anxious to assist in the timely completion of the project.

Based on your letter of justification, we will procure the project in an expedient manner. This action will reduce the procurement time by at least 30 days.

The normal construction period for this type project should be 12 months. In order to expedite the completion, we will accelerate the contract by establishing the construction period as 9 months. This action will allow for completion in the fall of 1986. It is anticipated that the accelerated construction timeframe will result in a significant increase in the cost of the project.

The 1986 fall completion commitment is based on receiving your architect-engineer's final submission which is due in mid-September 1985.

If you require further assistance, please contact Mr. Walter Huber, Director, Design and Construction Division, on 472-4550.

Sincerely,

Paul K. Trause
Deputy Administrator

DCI
EXEC
REG

B-100