

CONFIDENTIAL

Approved For Release 2005/08/22 : CIA-RDP88-00893R000200030001-9

CSB-M82-114
28 January 1982

MEMORANDUM FOR: See Distribution

FROM: [REDACTED]

SUBJECT: M-28 Replacement Working Group Meeting (U)

1. On Thursday, January 21, 1982 the M-28R Project Working Group held its monthly meeting. Despite the snow, the following people were in attendance:

[REDACTED] OC-ED/CSB
OC-ED/CSB
OC-ED/CSB
OC-ED/CSB
OC-ED/SIS
OC-ED/SIS
OC-DND
OC-DND/OSS
OC-DND/OSS
OC-CSD
OC-CSD [REDACTED]

The following people were not able to attend but have been briefed on the meeting:

[REDACTED] OC-ED/CSB
OC-HRMD/CTB [REDACTED] (C) A9c5.2

2. The meeting was highlighted by the fact that the [REDACTED] terminal passed a 3 hour fast cast test. The test included receiving over 100 messages. Also some software changes have already been made to help meet our operational requirements. (U)

3. Shortly after the meeting, [REDACTED] provided us with the locations of the first two operational test sites. (This was an action item.) It is anticipated that operational testing can begin as soon as mid-February. (C) A9c5.2

4. The project status was reviewed. Inhouse efforts are progressing more rapidly since revision E software was received from [REDACTED] on January 11, 1982. However, noise problems during emulation on the microprocessor development system were encountered. Until the noise problems can be solved, software changes are being made by burning proms. (U)

WARNING FOTEL
INTELLIGENCE SOURCES
AND METHODS INVOLVED

Approved For Release 2005/08/22 : CIA-RDP88-00893R000200030001-9


CONFIDENTIAL

CONFIDENTIAL

Approved For Release 2005/08/22 : CIA-RDP88-00893R000200030001-9

SUBJECT: M-28 Replacement Working Group Meeting (U)

25X1



25X1

6. We had a sour note on the tempest testing schedule by [redacted] Testing will not begin until May 1982 (to be completed 8 July 82). Originally it was to be completed by April 1982. (Operational testing of the terminal will be done in shielded enclosures.) (U)

7. The Working Group was then given a tour of the [redacted] microprocessor development area. (U)

25X1

8. In summary and of overall importance, the Working Group was told that there are two main issues affecting the outcome of the project. The first is the operational compatibility of the terminal. The second is the schedule and delivery by [redacted] Operationally the terminal is looking better - we are getting there. However, the schedule slippage by [redacted] (that which we have absolutely no control over) continues to be a problem and could preclude us from purchasing Tempest approved production units anytime soon. (U)

25X1


25X1

25X1



Distribution:

25X1



Approved For Release 2005/08/22 : CIA-RDP88-00893R000200030001-9

CONFIDENTIAL

STAT

TRANSMITTAL SLIP		DATE
TO:	<div></div>	
ROOM NO.	BUILDING	
	00. CSD	
REMARKS:		
<div></div>		
FROM:		
00. EP / 05 B		
ROOM NO.	BUILDING	EXTENSION

FORM NO. 241
1 FEB 55

REPLACES FORM 36-8
WHICH MAY BE USED.

(47)