

## ROUTING AND RECORD SHEET

SUBJECT: (Optional)

New Headquarters Building Polygraph Space

FROM:

C/NBPO/OL  
1J45 HQ

EXTENSION

NO.

DATE

13 Jan 87

TO: (Officer designation, room number, and building)

DATE

RECEIVED

FORWARDED

OFFICER'S INITIALS

COMMENTS (Number each comment to show from whom to whom. Draw a line across column after each comment.)

1. ADDA ms/DA  
7D18 HQ

2. EXA/DOA

3. ADDA

4. DDA

5. DDA/Registry

6.

7.

8.

9.

10.

11.

12.

13.

14.

15.

The Director of Logistics asked that I forward the attached memo to you for information only. It outlines the course of action we are taking regarding the polygraph space on the fourth floor of the New Headquarters Building.

Attachment

*Shows a little more  
Time to decide what  
processing center + split at  
whole poly - Don't be hard  
However that we should even  
suggest that there is "open" space in the NHB  
or "open" space in the NHB*

DD/A REGISTRY  
FILE: 45-8

23 December 1986

MEMORANDUM FOR: Director of Logistics

FROM:

Chief, New Building Project Office, OL

SUBJECT: Polygraph Space

1. In January 1986, the Headquarters Management Board (HMB) made a decision which included the removal of the Office of Research and Development (ORD) as an occupant of the New Headquarters Building (NHB) and substituted in its place the Polygraph Division of the Office of Security. ORD was slated to occupy 34,000 square feet of space on the fourth floor of the NHB. During the refit-up process, this ORD space was redesigned to meet the unique needs of the Polygraph Division. This included many small interview rooms with full-height partitions and sound-absorbing materials.

2. Contractually, GSA has at the present time deleted this area from the construction contract. Negotiating anything with Centex has become very difficult and refinishing this area as a polygraph area has not yet been negotiated with Centex. Their costs are exorbitant and they want an unspecified extension to the completion dates of their contract.

3. I understand that there are discussions going on and studies being conducted regarding where the polygraphers (or at least the bulk of them) will really be located. In light of this uncertainty and the difficulty in negotiating with Centex, I recommend that we finish this area as one open space with normal ceiling, lights, flooring, and carpet, but without interior walls. We could then use it as turnaround space and later finish it as the requirements are defined. We have not coordinated this recommendation with the Office of Security.

4. Request your approval to direct GSA to have the Polygraph space finished as open space.

APPROVED:

*24 Dec 86*  
Date

*Kon - pls advise the A/DAA.*  
*OL 2059-86*