

STAT

Sanitized Copy Approved for Release 2010/05/17 : CIA-RDP89-00244R001002480039-0

Page Denied

Sanitized Copy Approved for Release 2010/05/17 : CIA-RDP89-00244R001002480039-0

November 7, 1985

Centex Construction Company, Inc.
2947 Callows Road
P. O. Box 427
Merrifield, Virginia 22116

Subject: CS-11B-19066, Bid Package No. 2, Headquarters Building,
CIA Headquarters Expansion, Langley, Virginia,
Excusable Delays, FAR 52.249-14

Gentlemen:

Reference is made to your notification of November 6, 1985 in connection with the above subject.

This is to acknowledge your notice and we will await further data⁴ from you before any action is taken with respect to this matter.

Sincerely,


Arthur J. Carlucci
Project Manager
Headquarters Expansion Project

AJC:nj

cc: Gary Lee



STAT

November 7, 1985

Smith, Hinchman & Grylls Associates, Inc.
455 West Fort Street
Detroit, Michigan 48226

Attention: Mr. Wm. Everett Medling
AIA Project Manager

Subject: CS-11B-19066, Bid Package No. 2, Headquarters Building,
CIA Headquarters Expansion, Langley, Virginia, Log 1077,
File A6

Gentlemen:

Reference is made to your letter of November 5, 1985 in connection with the above subject.

Please be advised that while we appreciate your endorsement of our position with respect to items of costs that may be included in change orders, we do have some problems with respect to your expressed concern.

The "SH&G design intent drawings" bother me; usually most A-E's refer to these as "clarification drawings". Drawings issued under either appellation spell grief for the contract administrator.

Our solution or recommendation is to put forth the required effort at the time the documents are prepared and avoid the need for "intent" or "clarification" drawings.

Sincerely,

Arthur J. Carlucci
Project Manager
Headquarters Expansion Project

AJC:nj

cc: Gary Lee



STAT

November 7, 1985

Smith, Hinchman & Grylls Associates, Inc.
455 West Fort Street
Detroit, Michigan 48226

Attention: Mr. Wm. Everett Medling
AIA Project Manager

Subject: GS-11B-19066, Bid Package No. 2, Headquarters Building,
CIA Headquarters Expansion, Langley, Virginia, Log 1080,
M/E Coordination Meeting, File A6

Gentlemen:

Reference is made to your letter of November 5, 1985 in connection with the above subject.

When I finished reading your letter and attachment, my reaction was and is "thanks" for nothing.

Coordination has always been the contractor's responsibility. I learned that a long time ago.

The real issue is:

Based on a reasonable interpretation of all of the contract documents will all of the required systems fit into the floor to ceiling sandwich space.

This issue is not resolved by your exculpatory epistle.

Sincerely,



Arthur J. Carlucci
Project Manager
Headquarters Expansion Project

AJC:nj

cc: Gary Lee

STAT