

*we should make Hyman et al.*

*do a better job of predicting the amount of hours he expects to work. It's not fair to say his men to plan for all day and have the workers go on much less.*

13 August 1985

STAT. *STAT* MEMORANDUM FOR:  GSA Project Manager

STAT THROUGH :  Chief, NBPO/OL

STAT FROM :  Chief, Security Staff, NBPO

SUBJECT : Harry Peterson Company; a George H. Hyman Company sub-contractor

1. On Wednesday, 31 July 1985 the George H. Hyman Company requested overtime for the Harry Peterson Company, a BP-1 subcontractor. The request was for six men to work overtime Saturday, 3 August and Sunday, 4 August, ten hours each day, to waterproof the second level of the parking deck.

2. On Saturday, 3 August 1985, six employees of the Harry Peterson Company arrived for work at 0700 hours and began work on the parking deck. The George H. Hyman Company also had a crew in to finish cleaning the west end of the deck. They finished cleaning the second level about 1030 hours with the exception of scaffolds, drums and piles of material which were not moved. The Peterson crew worked steadily, using two sprayers, and at 1330 hours had 8 1/2 bays finished with 3 1/2 bays to be done. The Peterson supervisor was asked to finish this work on Saturday, but stated that he had to leave at 1400 hours and that his crew would leave at 1500 hours. The supervisor further said that it would be necessary to come in on Sunday, 4 August, to do touch-up work on the ground level deck. The Security Staff volunteered to stay Saturday 3 August as long as necessary to complete the job but the Peterson employees were not interested. The supervisor left the construction site at 1410 hours and the remaining five crew members departed at 1450 hours.

3. On Sunday, 4 August, two Peterson Company employees arrived at 0700 hours and worked on the deck until 0910 hours at which time they departed the site. The Site Security Staff strongly protests the cavalier attitude of the Peterson Company supervisor and takes the position that in the future a Superintendent of the George H. Hyman Construction Company must be on site any time a Bid Package 1 sub-contractor is working. In addition, future support for Sunday overtime will be dependant on work habits the previous Saturday.

STAT

CC: C/NBPO/OL  
C/OPS/PAS/OS