

PASS 0007-86
7 May 1986

MEMORANDUM FOR: PASS Working Group

VIA:
PASS Program Manager

FROM: System Integrator

SUBJECT: Agenda for PASS Status Review Meeting

I. Time and Place

Wednesday, 21 May 1986, 0900 Hours

II. Agenda

1. Review of all outstanding Action Items - SI
2. Discussion of minutes of previous meeting for approval - PM *PM. 3*
3. Status of Agency/Pinkerton contract - Pinkerton/PM/CO
4. Status of ACD subcontract; affect on TEMPEST test and protect schedule - Pinkerton
5. PASS/Mainframe ICD, Security Filter, Line Driver, SARS/VARS, Visitor Registration Form 604 status - SI
6. Status of PASS activity at Pinkerton plant - Pinkerton
 - * Software development and test
 - * Installation Plan for Phase I
 - * System Integration
 - * FAT Plan and Procedures
 - * Documentation (training Materials, Operations Manual)
 - * Other Status (GE18)
7. Status of storage and test facility (GE18) - FMD
8. Status on Phase 4 outbuildings and Requirements - PM

UNCLASSIFIED

STAT

9.

- * Design Considerations or problems - PMO/OS
- * Physical Layout - PMO/OS
- * Physical Site Preparation - RECD
- * Commo Installation - ESG
- * Commo Security Issues - COMSEC
- * Data Security Issues - ISSD
- * Fire and Safety Issues - Safety Staff
- * Aesthetic Issues - Fine Arts
- * Schedule - PMO

10. PASS Operations Center (POC) Installation

- * Design Considerations or Problems - PMO/OS
- * Physical Layout - PMO/OS
- * Physical Site Preparation - FMD
- * Commo Installation - ESG

11. Old Headquarters Building Installation

- * Design Considerations or Problems - PMO/OS
- * Physical Layout - PMO/OS
- * Physical Site Preparation - FMD
- * Commo Installation - ESG
- * Commo Security Issues - COMSEC

UNCLASSIFIED

Page 3

- * Data Security Issues - ISSD
- * Fire and Safety Issues - Safety Staff
- * Aesthetic Issues - Fine Arts
- * Schedule - PMO

12. New Headquarters Building Installation

- * Design Considerations or Problems PMO/OS
- * Physical Layout - PMO/OS
- * Physical Site Preparation - NBPO
- * Commo Installation - SESD/NBCPO/ESG
- * Commo Security Issues - COMSEC
- * Data Security Issues - ISSD
- * Fire and Safety Issues - Safety Staff
- * Aesthetic Issues - Fine Arts
- * Schedule - PMO

13. Visitor Centers

- * Design Considerations or Problems - PMO/OS
- * Physical Layout - PMO/OS
- * Physical Site Preparation - NBPO
- * Commo Installation - SESD/NBCPO/ESG
- * Commo Security Issues - COMSEC
- * Data Security Issues - ISSD
- * Fire and Safety Issues - Safety Staff
- * Aesthetic Issues - Fine Arts
- * Schedule - PMO

UNCLASSIFIED

Page 4

STAT

14. SACS Fix Status - SI

15. Review New Action Items for correct wording and assignment - SI

16. Future Meeting Schedule - PM

June Status Meeting - ~~18~~²⁵ June - Tycon II

July Status Meeting - 23 July - Tycon II

FACTORY TEST


III. If you have any questions, please contact me on 848-2881.

STAT

Poc first installation

DISTRIBUTION:

- 1 - Addressee
- 1 - Chrono File



UNCLASSIFIED

ACTION ITEMS SUMMARY

	<u>ITEM</u>	<u>ASSIGNED</u>	<u>DUE DATE</u>
	1. Prepare Factory Acceptance Test Plan	Pinkerton	30 April
	2. Prepare Factory Acceptance Test Procedures	Pinkerton	31 May
STAT	3. Prepare Storage Area (GE18)	FMD <input type="text"/>	31 May
	4. PASS/Mainframe Interface with OIT to develop ICD	SI	31 May
	5. Resolve all open Contract Issues	Jennifer	30 April
	6. Provide Fine Arts the new Page ACD Configuration	SI	9 May
	7. Request a line driver to support PASS Interface. Document Action	SI	2 May
	8. Address AIM interface with 604 menu	SI	on-going
	9. Decide about badge readers for Visitor Centers	SI	on-going
STAT	10. Generate list of in-house persons to review TEMPEST test plan	<input type="text"/>	30 April
	11. Prepare proposal for additional intelligent boards for CPW's. Add proposal to obtain System Status on Alarm Printers	Pinkerton	9 May
	12. Provide two ACD templates for aid to installation	Pinkerton	16 May
STAT	13. Finish draft of proposed security filter design and send to ISSD	SI <input type="text"/>	9 May

JUNE 16

CLOSED

UNCLASSIFIED

	<u>ITEM</u>	<u>ASSIGNEE</u>	<u>DUE DATE</u>
STAT	14. Respond to PM regarding need for conduit under ACD's	Randy R.	16 May
	<i>NOT NEEDED</i>		
	15. Provide nomenclature on TEMPEST Versitron to PM	D. Blair	25 April (closed)
	16. Forward TEMPEST Vesitron data to Pinkerton	SI	2 May (closed)
	17. Keep PM abreast of ACD subcontract status	Pinkerton	
	<i>1ST COMPANY WENT OUT OF BUSINESS FIBERGLASS</i>		
	18. Provide exact Form 604 to Pinkerton	SI & HSD	21 May
STAT	19. Provide diagrams for Page cabling to	SI	25 April (closed)
STAT	20. Provide electronic bench and stools nomenclature to	SI	25 April (closed)
	21. Request Touch Tone Phone installation for storage room	SI	9 May
STAT	22. Provide diagrams for Old HDQ Phase I cabling to	SI	2 May (closed)

UNCLASSIFIED