

~~SECRET~~

SAPC-11031
Copy 1 of 4

MEMO FOR THE RECORD:

26 NOV 1956

As a result of the P2V-7 cutback I feel the following steps should be taken:

1. Formally inform Westinghouse that:

a. Contract FL-3100 item 10 should be reduced from 13 to 11 radar sets and that equipment requirement group 2 delivery schedule should omit "2 units in May 1957". (Since I understand that procurement for these items is already complete I recommend investigating the cost incurred by converting these sets into component and assembly spares for the P2V, AQUATONE and USAF programs).

b. Contract FL-3100 item 12 should be reduced from 7 to 5 antenna sets and the equipment requirement group 2 delivery should omit "2 units in May 1957". (Since this item is subcontracted, very few costs have been incurred to date. We have no use for them in either AQUATONE or USAF projects).

2. Formally inform GPL that:

a. Contract RA-1076 item 1 should be reduced from 15 to 13. Radar sets and the delivery schedule should omit the "2 each in April 1957" (These units will be re-ordered on Contract HF-6701).

b. Contract RA-1076 item 2 should be reduced from 10 to 8 FAK's and the delivery schedule should omit these FAK's. (These will also be reordered on Contract HF-6701).

c. Contract RA-1076 item 7 should be reduced from 15 to 13 course selectors and the delivery schedule should omit "2 each in April 1957". (These items are not applicable to HF-6701 increased procurement but should be picked up on RA-1076 as component and sub-assembly spares. All parts have been procured and partially assembled).

SA/PC/DCI:RAK:pf (11/23/56)
Distribution:

Orig - EQUINE FL-3011 - Auth. ✓
Cy 2 - [] RA-1076 - Auth.
3 - " - HF-6701 - "
4 - Chrono