Sanitized Copy Approved for Release 2011/08/09: CIA-RDP89B00487R000300570008-3

WESTINGHOUSE

SAPC 3/35 ECOPY/ OF 3



FRIENDSHIP
INTERNATIONAL AIRPORT
BALTIMORE 27, MD.

22 December 1955

ILLEGIB

STAT

SUBJECT: Proposal AAN-40037-C Revision 1, dated 21 December 1955; Letter Contract FL-3011

Dear Mr. Kucero:

Three copies of Westinghouse's Technical Proposal, AAN-40037-C, Revision 1, Radar Mapping Set, dated 21 December 1955 are enclosed.

The following delivery schedule applies to the items outlined in the referenced proposal:

ITEM	DESCRIPTION		SCHEDULE
1	Four (4) Radar Mapping Sets	1 -	May 1956 June 1956 July 1956 August 1956
2.	Maintenance Tools and Test Equipment		May 1956
3.	Spare Parts		May 1956
4.	Two (2) Receiver-Transmitters		August 1956

Attached is a suggested schedule applicable to a definitive contract for this program. A draft of the General Provisions was submitted previously for your consideration.



STAT

-1-

For the program proposed, Westinghouse submits a fixed price quotation, subject to redetermination as set forth in the proposed contract clauses, of \$988,257, which includes \$63,573 profit based on 7% of estimated cost. By item this quotation is composed as follows:

ITEM	PROFIT	PRICE INCLUDING PROFIT
1	44,491	680,081
2	3,571	54,583
3	12,291	204,374
4	3,220	49,219

Three copies of Cost Analysis sheets supporting this quotation are attached.

The Spare Parts List, Appendix "C" to the technical proposal, contains approximately 85% of the items required for support of the equipment. As the design progresses, this list will be supplemented to include the remaining items and also spare parts items required for the test equipment. Upon submission of the supplemental list, a separate quotation of price and delivery for the additional spare parts will be submitted.

It is understood that additional engineering, liaison and maintenance services will be required after equipment delivery and will be negotiated later.

In response to your request, a quotation for eighteen (18) Radar Mapping Sets has also been prepared. Subject to the same conditions as the quotation for four (4) equipments, a fixed price quotation of \$2,058,940 is submitted which includes \$134,697 profit. This quotation includes elements of cost duplicated in the quotation for four equipments, i.e. Engineering, design, factory tools and test equipment, shop development. If the present order were increased to eighteen (18) equipments by 31 December 1955, delivery of the fourteen (14) remaining equipments could be scheduled as follows:

- 2 September 1956
- 3 October 1956
- 3 November 1956
- 3 December 1956
- 3 January 1957

Sales Engineering
Air Arm Division

COST ANALYCES FOR COST PLUS FIXED FEE CORTRACTS

Challe	ERAL - This analysis includes:	DCDC1 1	pulon Four (4) Radar Mapping
1.	Estimated cost for bid		s - Per Proposal AAN-40037C Rev.l Appendix A Thereof
2.	Entire Contract Item No.		1
3.	X G.O. or Neg. No Contrac	t No.	Bid Date Dec. 21,1955
	AAN-40037C Rev. 1		
A	COST ANALYSIS Direct Cost		Dollar Amount
	Engineering Material (1) Direct Material (Factory) Factory	\$	17 ,800 292,628
	(2) Factory Labor 12,549 Hrs. @ 2.17		27,231
	(3) Marked Shop Overhead (168.3% of Item 2)		45,830
•	(4) Engineering Labor 28,670 Hrs. @ 3.10		88,877
	(5) Engineering Overhead (75.7% of Item 4)		67,280
	(6) Drafting Labor 9370 Hrs. @ 2.35		22,020
	(7) Drafting Overhead (75.7% of Item 6)		16,669
	(8) Other Items of Direct Cost (Specify)		
	(9) Subtotal - Items of Direct Cost	\$	578,335
В.	General and Administrative Expense		
	(9.9 % of Item A (9)		57,255
C.	Estimated Cost		635,590
D.	process and concentrations and Profit		44,491
E.	Other Contract Performance Cost		
	Profit Total Estimated Cost, including Pixed F	a §	680,081
fro	s is to certify that the information contained m the records and books of this Company (or if such books and records), and to the best of ou expenses shown hereon are correctly stated.	COVE	ing a bid estimate, is based
	WE	STING	IOUSE ELECTRIC CORPORATION
Dat	o December 21, 1955		STAT Sales Department

COST ANALYSIS FOR COST PLUS FIXED FEE CONTRACTS

GENERAL - This analysis includes:	Description Maintenance Tools and
1 Estimated cost for bid	Test Equipment.
2. / Entire Contract Item N	اه،
3 G.O. or Neg. No Cont AAN-40037-C Rev. 1	ract No Bid Date Dec.21,1955
COST ANALY A Direct Cost	SIS Dollar Amount
(1) Direct Material	\$ 27.097
(2) Model Shop Labor 625 @ 2.28	1.425
(3) Model Shop Overhead (75.7% of Item 2	1.079
(4) Engineering Labor 2900 @ 2.81	8.149.
(5) Engineering Overhead (75.7% of Item	4) 6.169
(6) Drafting Labor 600 @ 2.37	1,422
(7) Drafting Overhead (75.7% of Item 6)	1,076
(8) Other Items of Direct Cost (Specify)	paragraphic phosphilis de la contractiva del contractiva de la contractiva del contractiva de la contractiva de la contractiva de la contr
(9) Subtotal - Items of Direct Cost	\$ 46,417
. General and Administrative Expense	
(9.9 % of Item A (9)	4.595.
C. Estimated Cost	51,012
). FixedoFeectoxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx	3.571
C. Other Contract Performance Cost	
Profi Total Estimated Cost, including Riced	
This is to certify that the information contain from the records and books of this Company (or contauch books and records), and to the best of and expenses shown hereon are correctly stated	if covering a bid estimate, is based our knowledge and belief, the costs
	WESTINGHOUSE ELECTRIC CORPORATION
Date 21 December 1955	B ales Department

COST ANALYSIS TOO

COST PLUS I	FIXED FEE CO	TRACTS	
GENERAL - This analysis includes:		Description	Spare Parts Per
1 Estimated cost for bid		A ppendix	C
2 Entire Contract	Item No.	3	
3. G.O. or Neg. No. AAN 40037C	Contrac Rev. 1	t No.	Bid Date Dec. 21, 195
A Direct Cost	COST ANALYSIS		llar Amount
(1) Direct Material		\$ 126	,900
Factory (2) Madad Shop Labor 5914@1.	.87	11	,059

5 Model Shop Overhead (168.3% of Item 2) 18,612 Engineering Labor 575 @ 3.16 (4) 1,817 (5) Engineering Overhead (75.7% of Item 4) (6) Drafting Labor (7) Drafting Overhead (% of Item 6) (8) Other Items of Direct Cost (Specify) (9) Subtotal - Items of Direct Cost B. General and Administrative Expense oo % of Item A (9) 15,816 Estimated Cost 175,579 Rissed Alexandre Control of the Cont 12,291 Other Contract Performance Cost-Packing & Packaging 16,504 (9.4%) of estimated cost. Total Estimated Cost, including Fixed Foo This is to certify that the information contained in this report has been compiled from the records and books of this Company (or if covering a bid estimate, is based on such books and records), and to the best of our knowledge and belief, the costs and expenses shown hereon are correctly stated. WESTINGHOUSE ELECTRIC CORPORATION

Dato December 21, 1955	By	STAT
		ales Departmen

Sanitized Copy Approved for Release 2011/08/09: CIA-RDP89B00487R000300570008-3

COST ANALYSIS FOR

COST PLUS FIXED FEE CONTRACTS

GEN	ERAL - This analysis includes:	Descrip	otion Two Receiver-Transmitters
1.	X Estimated cost for bid	-	
2.	/ Entire Contract Item No.	14	
3.	X G.O. or Neg. No. Contract AAN-40037C Rev. 1	ct No	Bid Date <u>Dec.21,195</u> 5
A	Direct Cost Cost	<u> </u>	Dollar Amount
	(1) Direct Material Factory (2) Model Shop Labor 1334 ManHours @2.15 Factory (3) Model Shop Overhead (168.3% of Item 2)	\$ _	34,160 2,868 4,827
	(4) Engineering Labor (5) Engineering Overhead (% of Item 4) (6) Drafting Labor		+3021
	(7) Drafting Overhead (% of Item 6) (8) Other Items of Direct Cost (Specify) (9) Subtotal - Items of Direct Cost	- - 8).7 Occ
В.	General and Administrative Expense (9.9 % of Item A (9)	·	41,855 4,144
C. D.	FixedxReax(xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx	***	45,999
E.	Other Contract Performance Cost Profit Total Estimated Cost, including Fixed Fo	19	49,219
from	s is to certify that the information contained m the records and books of this Company (or if such books and records), and to the best of ou expenses shown hereon are correctly stated.	coveri:	ng a bid ostimate. is based
	WE	STINGHO	USE ELECTRIC CORPORATION

Sanitized Copy Approved for Release 2011/08/09: CIA-RDP89B00487R000300570008-3

Ву

Dato December 21, 1955

STAT

Sales Department

COST ANALYGIG FOR COST PLUS FIXED FEE CONTRACTS

GEN	ERAL - This analysis includes: X	Mappi	ption Eighteen (18) Radar ng Sets per Proposal AAN-40037 1 and Appendix A Thereof.
2.	Entire Contract Item No.		
3.	X G.O. or Neg. No. Contrac AAN-40037-C Rev.1		•
	COST ANALYSIS	 3	
A	Direct Cost	•	Dollar Amount 18,140
	Engineering Material (1) Direct Material (Factory)	\$	1,243,476
	Factory (2) Madel Shop Labor 47,368 Hrs. @2.15		101,841
	Factory (3) Nedel Shop Overhead (168.3% of Item 2)		171,398
	(h) Engineering Labor 32,330 Hrs. @ 3.11		100,546
	(5) Engineering Overhead (75.7% of Item 4)		76,113
	(6) Drafting Labor 9540 Hrs. @ 2.35		22,419
	(7) Drafting Overhead (75.7% of Item 6)		16,971
	(8) Other Items of Direct Cost (Specify)		
	(9) Subtotal - Items of Direct Cost		1.750,904
в.	General and Administrative Expense		
	(9.9 % of Item A (9)		173,339
c.	Estimated Cost		1,924,243
D.	Procedo Feeco (xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx	·	134,697
E.	Other Contract Performance Cost		_
	Profit Total Estimated Cost, including Ricodollo	ox §	2,058,940
fro	s is to certify that the information contained m the records and books of this Company (or if such books and records), and to the best of ou expenses shown hereon are correctly stated.	coveri r know]	ing a bid ostimate, is based
Dat	o December 21, 1955 By		STAT

Sanitized Copy Approved for Release 2011/08/09 : CIA-RDP89B00487R000300570008-3

FACTORY MATERIAL

Recorder Power Supply Modulator R-F Head Adaptor Antenna Pressure System	29,700 1,691 5,918 11,162 609 13,036 2,216 \$64,332
4 Lot - Tools Shop Dev. Test Equip.	4,100 3,200 28,000 \$35,300 257,328 - Mat - 4 Systems \$292,628 Total
18 Lot - Tools Shop Dev. Test Equip.	5,500 13,500 66,500 85,500 1,157,976 - Mat - 18 Systems \$1,243,476 Total

HAN-40037-C Rev 1

FACTORY LABOR

		Set Up	Run Time Each System
Recorder		1489 Hrs.	629 Hrs.
P.S.		497	210
Mod.		526	144
R.F. Head		821	5 2 3
Adaptor		89	41
Pressure System			4
Antenn a		219 3641 Hrs.	$\frac{676}{2227}$ Hrs.
4 Lot -	3641 Set Up 8908 Run Time 12,549 Hrs.		
18 Lot	7,282 Set Up 40,086 Run Time 47,368 Hrs.		

ENGINEERING - LABOR AND MATERIALS - (4 Lot)

LABOR - Dra	afting	2.35	9370	Hrs.	
SR		3.35	20,900	Hrs.	\$70,015
Eng	grg. Lab	1 .91	2,200	Hrs.	4,202
F.F	∵.	2.70	3,370	Hrs.	9,099
T. I	P .	2.49	1,100	Hrs.	2,739
C.I	દ .	2.64	1,100 28,670	Hrs.	2,90 ¹ 4 88,959 28,670
					,

\$3.10/hr.

MATERIAL

\$17,800

ENGINEERING LABOR AND MATERIALS - (18 Lot)

Labor

Draft	9540	
SR	3.35 x 24,060	\$80,601
Engrg. Lab	1.91 x 2,700	5,157
F.E.	2.70 x 3,370	9 ,0 99
TP	2.49 x 1,100	2,739
CE	2.64 x <u>1,100</u> 32,330	2,904 100,500
	<i>3-703</i>	32,330
		_ ¢2 11 /hm

= \$3.11/hr.

MATERIAL

\$18,140

APPENDIX B MAINTENANCE TOOLS AND TEST EQUIPMENT LIST

Item No.	Estimated Direct Cost
1	565
2	975
4	270
10	250 640
14	640
15	300
16	120
18	145
19	12,000
20	400
यं	3,600
2 ¹ 4	405
2 5	2 05
44	4,940
2 5 44 45 63	10,840
63	7,300