

~~SECRET~~

~~CONFIDENTIAL~~

DPE-6486-59

10 June 1959

MEMORANDUM FOR : Acting Chief, Development Projects Division

SUBJECT : Granger Countermeasures Reporter, Model 304

1. On 24 June 1959, a meeting was held at Point Mugu Naval Air Station to discuss the proposed flight test program of the production Granger Countermeasures Reporter. Present at the meeting were:



25X1

2. The first production Granger Black Box is now complete. It is presently undergoing laboratory testing at Pale Alto and will be ready to deliver to Edwards Air Force Base for flight testing approximately 20 July 1959. This production article will have the additional feature of missile doppler deception as well as retaining the characteristics of the original system.

3. The proposed flight test program is as follows:

a. Test that the box functions properly at maximum altitude of carrier aircraft.

b. Test operation of system to perform equally as well as during the R & D phase. This test to be accomplished at Point Mugu, using same type radar system as before.

c. Repeat b with a. w. doppler system activated to test priority circuit of Granger box.

d. Repeat "tail chase" using doppler only.

e. Test of box simulating tactical mission to include zoom climb of tactical aircraft using X-band tracking radars.

*File SE-509
TAP See*

Granger

~~CONFIDENTIAL~~

~~SECRET~~

DOCUMENT NO. 1
NO CHANGE IN CLASS
UNCLASSIFIED
CONTROLLED BY TS S G
NEXT REVIEW DATE: 2011
AUTH: HR 70-2
DATE 22/6/81 REVIEWER: 019373

~~SECRET~~

- 2 -

(NOTE: It may be possible to combine a and c, and c and d, above. Item b cannot be combined with either c or d, since the doppler system can only be deactivated on the ground.)

4. There is one large obstacle to the test program at this time: All F-106's with suitable fire control systems have been transferred from Edwards Air Force Base due to completion of the test program. It will be necessary to attempt to borrow an F-106 from the Palmdale production line through Col. Geary [redacted] to lay on the request to AMC. No particular problem is foreseen in accomplishing the necessary coordination. [redacted] will make the request of Col. Geary.

25X1

25X1

5. RECOMMENDATIONS: It is recommended that DPD Operations Branch, in coordination with Communications Section, arrange for the necessary field technical representatives to be at Edwards Air Force Base on 28 July 1959 for on-the-job training of installation, ground testing, and maintenance of the Granger system. It is doubtful that Granger is capable of sending techreps to the field due to lack of personnel. It should not be necessary for them to do so since the system, although complex, is relatively straightforward for an electronics specialist. This training can be better accomplished at Edwards than in the field, where both the high level of experience and the contractor will be available to assist in the program.

SIGNED

[redacted signature box]

Development Branch, IPR

25X1

DPD:RDM/amab
(Retyped DPB/hh)

APPROVAL: Recommendations in para. 5 approved.

- Distribution:
- ① & 1 - Addressee
 - 1 - Edwards Det.
 - 1 - DPB/Ops
 - 1 - DPB/Mat
 - 1 - DPB/Commo
 - 1 - DPB/Security
 - 1 - DPB/Admin
 - ① - DPB/Contracts
 - 1 - DPB/Devel
 - 1 - [redacted]

SIGNED

WILLIAM BURKE
Colonel, USAF
Acting Chief, DPB-EE/P