

SAPC-14124
cy 131

Supplemental Agreement No. 6
to Contract No. SC-21-54

Date: March 1, 1957


SUPPLEMENTAL AGREEMENT
TO
FIXED PRICE CONTRACT
FOR
THE UNITED STATES OF AMERICA

CONTRACTOR: The Perkin-Elmer Corporation, Norwalk, Conn.

SUPPLEMENTAL AGREEMENT FOR: Contract Work (see Schedule)

CHANGE IN CONTRACT TARGET PRICE: \$575 Decrease ✓

distribution
Orig Oct 1954 SC-21-54
2 - Contractor (4/23/57)
3 - Perkin
4 - Chron
5 -
6 -



25X1



25X1

This Supplemental Agreement made and entered into this 1st day of March 1957 amends, supplements, and revises Contract SC-21-54 as follows:

1. In the Schedule, Section L "Price Redetermination."

a) Delete subsection 2 and insert the following:

"2. The Contract target price set forth in Appendix I, as amended in paragraphs 2 and 3 below, for delivery of the items listed therein is \$6,414,970 ✓ and such target price is composed of contract target costs of \$5,994,943, ✓ and a total contract target profit of \$420,027. ✓ However, in consideration of the circumstances set forth in subsection 1, above, upon expenditure of 75% of the contract target cost of \$5,994,943 the parties hereto agree to examine the costs incurred and the costs expected to be incurred in completion of the contract work and to negotiate in good faith to revise the contract target cost, or to establish a reasonable maximum contract price, or both."

b) Delete subsection 4 and insert the following:

"4. Upon the filing of the statement and other pertinent information required by subsection 3, the Contractor and the Contracting Officer will promptly negotiate in good faith to agree upon a reasonable revised total contract target cost, or a reasonable maximum contract price, or both, PROVIDED, HOWEVER, that no revision need be made in the contract target cost of \$5,994,943, if it is agreed that such contract target cost is reasonable in the light of circumstances at the time. Any revision of the contract target cost, or the establishment of a maximum contract price, shall be evidenced by an amendment to this contract."

c) Delete subsection 6 and insert the following:

"6. Upon the filing of the statement and other pertinent information required by Subsection 5, above, the Contractor and the Contracting Officer will promptly negotiate in good faith to agree upon a reasonable revised price for the entire contract which, upon the basis of such statement and other pertinent information, will constitute fair and just compensation to the Contractor for the performance of this contract. The revised price shall be evidenced by an amendment to this contract. In determining the extent of any estimated allowance for profit to be taken into account in fixing such revised price, consideration shall be given to the agreed upon target profit of \$420,027, at a target cost of \$5,994,943 ✓ and the extent to which the Contractor has performed the contract with efficiency, economy and ingenuity. In the event that the Contractor's actual costs of producing the supplies or furnishing the services hereunder exceed \$5,994,943, consideration shall be given to reducing the Contractor's target profit of \$420,027 and, in the event such actual costs are less than \$5,994,943, consideration shall be given to increasing the Contractor's target profit of \$420,027."

2. In Appendix I, Section A, add the following new pages I-C, XLVIX describing the additions to the services to be performed under this section of Contract SC 21-54. Section A is read as follows:

"Section A. Items to be furnished by the Contractor."

"The Contractor will be paid a total price of \$1,978,971.40, subject to the provisions of Section L of the Schedule entitled "Price Redetermination," for the performance of the services and furnishing the supplies set forth under Items 1-51, 264-269, 300-309 and 317."

Complete Appendix I, Section A, replacement pages are attached hereto.

3. In Appendix I, Section B, add the following new pages XII-D, XXVIII-A, XXIX-A, XXXI-B and XXXVI-A describing the revisions to the Ground Support Equipment and the Operational Spares based on field experience and final camera designs. Section B is to read as follows:

"Section B. Items to be manufactured by Hycon Mfg. Company."

"Description of the items which follow are given in more detail in Hycon Mfg. Company "Aerial Survey Equipment Proposal, 14 May 1955," "Aerial Surveying Equipment, 1 September, revised 14 November," "Additions to Project Plan, 29 August," "Letter of 21 March 1956 from W. C. McFadden to R. M. Scott," "Change Order Proposal #8, 23 May 1956," "Change Order Proposal #11, 31 May 1956," "Change Order Proposal #12, 31 May 1956," "Change Order Proposal #13, 15 June 1956," "Change Order Proposal #14, 14 June 1956," "Change Order Proposal #15, 15 June 1956," "Change Order Proposal #18, 15 June 1956," "Change Order Proposal #19, 15 June 1956," "Change Order Proposal #20, Revised, 19 November 1956," "Change Order Proposal #21, 15 June 1956," "Change Order Proposal #22, 16 June 1956," "Change Order Proposal #23, 30 October 1956," and "Change Order Proposal #24, 4 January 1957." Such detailed item descriptions are hereby incorporated in the contract by reference and are made a part hereof."

"Hycon Mfg. Company will be paid a total price of \$4,105,450.60 subject to the provisions of Section L of this Schedule, entitled "Price Redetermination" for performance of the services and furnishing the supplies set forth in Items 52-183, 185-263, 270-299 and 310-316."

Complete Appendix I, Section B, replacement pages are attached hereto.

4. In Appendix I, delete Section C, and insert a new Section C.

"Section C. Items to be furnished by Contractor (Subject to the provisions of Section L of this Schedule, entitled "Price Redetermination")."

Item No.	Description	Total Price
184	Contractor's services in connection with technical and administrative responsibilities with coordination and with administration of the procurement hereunder from Hycon Mfg. Company.	\$330,548 ✓


Complete Appendix I, Section C, replacement is attached hereto.

SECRET


Except as hereby notified, either expressly or by necessary implication, all the terms, covenants and conditions of the contract affected shall continue in full force and effect.

IN WITNESS WHEREOF, the parties hereto have executed this Supplemental Agreement as of the day and year first above written:




THE UNITED STATES OF AMERICA


BY  25X1
(Contracting Officer)

THE PERKIN-ELMER CORPORATION

BY  25X1
Vice President
(Title)

Main Avenue
Norwalk, Connecticut
(Address)

I,  ^{ASSISTANT}  25X1, certify that I am the Secretary of the corporation named as Contractor herein; that  25X1 who signed this Supplemental Agreement on behalf of the Contractor, was then Vice President of said corporation; that said Supplemental Agreement was duly signed for and in behalf of said corporation by authority of its governing body, and is within the scope of its corporate powers.

 25X1
(CORPORATE SEAL)

SECRET

APPENDIX I

A. Items to be furnished by Contractor.

The Contractor will be paid a total price of \$1,978,971.40 ✓ subject to the provisions of Section L of this Schedule entitled "Price Redetermination," for the performance of the services and furnishing the supplies set forth under Items 1-51, 264-269, 300-309 and 317. Items 264-269, 300-309 and 317 are out of sequence and will be found after Appendix I, Section B.

APPENDIX I

SECRET

Section B - Items to be manufactured by Hycon Manufacturing Company.

Description of the items which follow are given in more detail in Hycon Manufacturing Company "Aerial Surveying Equipment Proposal, 14 May 1955," "Aerial Surveying Equipment, 1 September, revised 14 November," "Additions to Project Plan, 29 August," "Letter of 21 March 1956 from [redacted]" 25X1 "Change Order Proposal #8, 23 May 1956," "Change Order Proposal #11, 31 May 1956," "Change Order Proposal #12, 31 May 1956," "Change Order Proposal #13, 15 June 1956," "Change Order Proposal #14, 14 June 1956," "Change Order Proposal #15, 15 June 1956," "Change Order Proposal, #18, 15 June 1956," "Change Order Proposal #19, 15 June 1956," "Change Order Proposal #20, Revised, 19 November 1956," "Change Order Proposal #21, 15 June 1956," "Change Order Proposal #22, 16 June 1956," "Change Order Proposal #23, 30 October 1956, and "Change Order Proposal #24, 4 January 1957. Such detailed item descriptions are hereby incorporated in this contract by reference and are made a part hereof.

Hycon Manufacturing Company will be paid a total price of \$4,105,450.60 ✓ subject to the provisions of Section L of the Schedule, entitled "Price Redetermination" for performance of the services and furnishing the supplies set forth under Items 52-183, 185-263, 270-299 and 310-316.

XII-D

SECRET

X

<u>ITEM NO.</u>	<u>DESCRIPTION</u>	<u>UNIT PRICE</u>	<u>TOTAL PRICE</u>
187	Deleted [#] 555. -		

SECRET

XXVIII-A

<u>ITEM NO.</u>	<u>DESCRIPTION</u>	<u>UNIT PRICE</u>	<u>TOTAL PRICE</u>
190	Deleted 2 2 20 ,		
190-A	Deliver three (3) sets of Cassette Test Stands for Configuration 73-B and six (6) each Dummy Film Spools for Configuration 73-C and 73-B.	\$680.00	\$2,040.00 ✓
	Delivery-31 December 1956		

XXIX-A

<u>ITEM NO.</u>	<u>DESCRIPTION</u>	<u>UNIT PRICE</u>	<u>TOTAL PRICE</u>
220-A	Deleted / 2,750		
220-B	Deliver three (3) production sets of Evaluation Equipment, each including equipment per List #735602-C dated 26 December 1956 and two (2) Film Rewind Stands #735616.	\$3,650	\$10,950
	Delivery - 31 December 1956		

XXXI-B

<u>ITEM NO.</u>	<u>DESCRIPTION</u>	<u>UNIT PRICE</u>	<u>TOTAL PRICE</u>
256	Deleted 10/18/		
256-A	Additional Operational Spares per listing of June 15, 1956, as detailed below, to cover increased operational requirements.		
4171	1) Six (6) each Platen Solenoid Assemblies. P/N 150100	\$40.70	\$244.20 ✓
5293	2) Three (3) each Case Drive Assemblies. P/N 731340	\$1,500.00	\$4,500.00 ✓
4171	3) Eighteen (18) each Timers, P/N 731453	\$53.90	\$970.20 ✓
1 Inv. 6594 4 " 6997	4) Five (5) each Instruments Housing Assemblies. P/N 737822	\$299.20	\$1,496.00 ✓
5293	5) Four (4) each Top Covers - HM -731 Magazine. P/N 731280	\$118.80	\$475.20 ✓
Inv. 6594	6) Nine (9) each Data Counter Assemblies. P/N 731445	\$72.60	\$653.40 ✓
"	7) Three (3) each Trimet Support Truss P/N 731810	\$350.00	\$1,050.00 ✓
5293	8) Three (3) each Rocking Support Assemblies. P/N 731725	\$220.00	\$660.00 ✓
4171	9) Ten (10) each Bushings. P/N 731814-1	\$2.64	\$26.40 ✓
	10) Twenty (20) each Bushings. P/N 731814-2	\$2.64	\$52.80 ✓
	11) Twenty (20) each Bushings. P/N 731814-3	\$2.64	\$52.80 ✓

Delivery - June 1956 through November 1956.

<u>ITEM NO.</u>	<u>DESCRIPTION</u>	<u>UNIT PRICE</u>	<u>TOTAL PRICE</u>
317	Three (3) training sessions of one week each for Hycon personnel in the maintenance and operation of the Data Camera Scanning Periscope and Hand Control and the Memory Unit. Delivery - February 28, 1956 June 30, 1956 August 10, 1956	\$829.00	\$2,387.00 <i>4</i> <i>J. H. N.</i>

Section A Item

APPENDIX I

Section C. Items to be furnished by the Contractor (subject to the provisions of Section L of this schedule, entitled "Price Redetermination").

<u>Item No.</u>	<u>Description</u>	<u>Total Price</u>
184	Contractor's services in connection with technical and administrative responsibilities with coordination and with administration of the procurement hereunder from Hycon Manufacturing Company. (<i>minus 227</i>)	\$330,548 ✓
	Delivery - Contractor may bill this item on a prorata basis with billings submitted for items 52-183, 185-263, 270-299 and 310-316.	