

643-8372

24 July 1959

1 2

STATINTL

To:

Washington, D. C.

Subject: Task Change Record No. 12

This T.C.R. corrects the estimated cost and fixed fee for the accomplishment of the work provided for by T.C.R. No. 10 and T.C.R. No. 11.

STATINTL

In computation of in-plant cost as set forth in the attachment to T.C.R. No. 10 there was an error of which resulted in an overstatement of the estimated cost and a quotation of a fee which was in excess of

STATINTL

Attached hereto is a corrected analysis of the estimated cost and fixed fee attributable to this work.

In accordance herewith Contractor submits the following change to the contract:

		Estimated Cost	Fee	Total
STATINTL	Basic Task			
	TCR No. 1 (Engine Duct)			
	TCR No. 2 (Elect. Model)			
	TCR No. 3 (Elect. Model)			
	TCR No. 4 (Engine Duct)			
	TCR No. 5 (Facilities)			
STATINTL	TCR No. 6 (Flt. Cont.Sys.)			
	TCR No. 7 (Air Turbine Dr.)			
	TCR No. 8 (May 15-30 June Task)			
	TCR No. 9 (Facilities)			
STATINTL	TOTALS			
	TCR No. 10 (1 July - 15 July Task)			
	TCR No. 12			
ILLEGIB	ADJUSTED TOTALS			

MORI/CDF

PROJECT FISH

EXTENDED TWO WEEK PROGRAM

1 JULY 1959 - 15 JULY

Preliminary Area Cost Estimate

In-Plant Hours

Engineering
Tooling
Factory

In-Plant Costs

Engineering

Direct Labor & Overhead
Other Charges
Subtotal Engineering

Tooling

Direct Labor & Overhead
Tooling Mat. & Other Charges
Subtotal Tooling

Manufacturing

Direct Labor & Overhead
Material
Mfg. Other Charges
Subtotal Manufacturing

Total In-Plant

Systems

Flt. Controls (Minn-Honey)

Total Cost

Fee

Total Price

STATINTL