

TOP SECRET

Approved For Release 2005/12/23 : CIA-RDP89B00980R000600080011-9

25X1

Copy 4 of 13

25X1

13 JAN 1971

MEMORANDUM FOR: Director, CIA Reconnaissance Programs  
SUBJECT: Program Progress Report

Forwarded herewith are three copies of the IDEALIST  
Program Progress Report for the period 1 October 1970 -  
31 December 1970.

Brigadier General, USAF  
Director of Special Activities

25X1

Attachments -

As stated

25X1

Declassification Review by NGA

25X1

25X1

Approved For Release 2005/12/23 : CIA-RDP89B00980R000600080011-9

TOP SECRET

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

TOP SECRET

Approved For Release 2005/12/23 : CIA-RDP89B00980R000600080011-9

25X1

[Redacted]

25X1

Page 2

25X1

SAS/O/OSA [Redacted] 8 January 1971)

Distribution:

- 1 - D/CRP
- 2 - D/CRP
- 3 - D/CRP
- 4 - DDS&T Reg
- 5 - D/SA
- 6 - SAS/O/OSA
- 7 - D/O/OSA
- 8 - IDEA/O/OSA
- 9 - INTEL/O/OSA
- 10 - D/M/OSA
- 11 - R&D/OSA
- 12 - AMS/OSA
- 13 - RB/OSA

25X1

Approved For Release 2005/12/23 : CIA-RDP89B00980R000600080011-9

TOP SECRET

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

25X1

TOP SECRET

Approved For Release 2005/12/23 : CIA-RDP89B00980R000600080011-9

25X1

Section 1

25X1

IDEALIST

DEVELOPMENT SUMMARY AND PROGRESS

(1 OCTOBER 1970 - 31 DECEMBER 1970)

I. AIRFRAME

A. New Emergency AC Generator - Test generator number one has completed over 700 hours of test operation in the LAC altitude chamber. Tests have shown that generator temperatures are held within specifications when delivering 8.5 KVA. Test generator number two has been installed in aircraft 054 and is presently undergoing flight service evaluation at Detachment G.

B. U-2R Attrition - Aircraft 057 crashed and was destroyed on 24 November 1970, at [REDACTED]

C. U-2R Flight Test and Operational Training Summary

	<u>1 OCT-31 DEC</u> <u>FLTS.</u>	<u>1 OCT-31 DEC</u> <u>TIME</u>	<u>TOTAL</u> <u>FLTS.</u>	<u>TOTAL</u> <u>TIME</u>
1 - 051	13	65.2	246	814.6
2 - 053	11	54.4	209	832.3
3 - 054	32	118.0	264	867.2
4 - 055	22	77.6	291	935.0
5 - 057	32	109.3	355	1211.4
6 - 058	<u>28</u>	<u>78.5</u>	<u>349</u>	<u>1088.9</u>
TOTAL	138	503.0	1714	5749.4

Approved For Release 2005/12/23 : CIA-RDP89B00980R000600080011-9

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

TOP SECRET

Approved For Release 2005/12/23 : CIA-RDP89B00980R000600080011-9

25X1

Section 1

Page 2

25X1

## II. PROPULSION

A. Sealed Crossover Tubes - The 200 hour flight service evaluation of improved engine combustion chamber sealed crossover tubes at Detachment G was completed. Teardown report indicated excellent condition and the engine was reinstalled for use until normal hot section inspection at 400 additional hours.

B. Fuel Control - A modified fuel control was installed in Article 054 during the week of 16 November 1970, for continued flight evaluation. This fuel control incorporates a new uprated manual (Emergency) schedule with the installation of a new PT2 bias cam designed to provide added fuel flow at lower altitudes to permit an adequate climb capability in emergency mode.

## III. PAYLOAD

A. "H" Configuration - Double imagery associated with camera hatch window junctions was encountered on two [redacted] missions. These missions combined low aiming angles with type 3414 film to produce noticeable double imagery. The new type 3414 film is more sensitive than previous film to the light transmitted through a second window. Viewing at low angles where the hatch window junction is in the field of view allows light from two pieces of glass to enter the lens system. By masking off the secondary window, double imagery has been eliminated.

25X1

B. Additional 17B Nose - A system 6B nose was delivered to LAC on 11 December 1970, for conversion to a 17B configuration. Completion of this conversion is expected by 15 March 1971, whereupon the IDEALIST Program will have a total of four system 17B noses available for use.

25X1



25X1

25X1

Approved For Release 2005/12/23 : CIA-RDP89B00980R000600080011-9

TOP SECRET

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

25X1

Approved For Release 2005/12/23 : CIA-RDP89B00980R000600080011-9

Approved For Release 2005/12/23 : CIA-RDP89B00980R000600080011-9

TOP SECRET

Approved For Release 2005/12/23 : CIA-RDP89B00980R000600080011-9

25X1

Section 1  
Page 4

25X1

V. SUPPLY

A. Project Depot - During the [ ] operation, over 50,000 pounds of outbound and over 48,000 pounds of inbound supplies were processed by the Project Depot with an average intransit time of four days.

25X1

B. Project Headquarters - Headquarters Supply Division processed numerous line items for contingency requirements and disposition.

VI. RESEARCH AND DEVELOPMENT

A. General R&D

1. [ ] Radiation Reduction from the J-75-P-13B Engine - Tests of screening agent effectiveness were initiated during this reporting period. Eleven separate configurations based on variations of resin/foaming agent mixture, catalyst mixture, resin/catalyst balance, and high temperature residence time were evaluated. Reductions in tailpipe IR radiation of up to 60 per cent were achieved. Significantly, throughout the testing the injectant mixture cloud did not appear to completely fill the exit nozzle flow area and this is believed to be a major factor in only achieving a 60 per cent IR radiation reduction thus far.

25X1



Approved For Release 2005/12/23 : CIA-RDP89B00980R000600080011-9

TOP SECRET

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

25X1

25X1

Approved For Release 2005/12/23 : CIA-RDP89B00980R000600080011-9

Approved For Release 2005/12/23 : CIA-RDP89B00980R000600080011-9

TOP SECRET

Approved For Release 2005/12/23 : CIA-RDP89B00980R000600080011-9

25X1

Section 1

25X1

Page 6

25X1

D. Apochromatic 24" Focal Length Petzval Lens

1. During this time period the following major milestones were achieved:

a. Optical - The glass blanks were received and lens fabrication was subsequently initiated.

b. Mechanical - The optical system assembly design and procurement of scan head parts were completed. Ordering of ancillary parts for modifying the DELTA III camera was initiated.

VII. AERO MEDICAL AND LIFE SUPPORT ACTIVITIES

A. Medical

1. Two final selections were made from the USAF pilot candidates. This is our first departure in recent years from obtaining candidates with aeronautical engineering degrees. The psychologists rate them extremely high on intellectual grounds, and they appear to be highly capable pilots.

2. The initial phase of Resistance to Interrogation training was completed in December and they will complete the Practical Phase in late January 1971.

25X1

25X1

Approved For Release 2005/12/23 : CIA-RDP89B00980R000600080011-9

TOP SECRET

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

25X1



TOP SECRET

Approved For Release 2005/12/23 : CIA-RDP89B00980R000600080011-9

25X1

Section 1

Page 7

25X1

25X1

5. [ ] will be reassigned next spring.

B. Life Support Equipment

1. Six-Line Release - The test program covering Engineering Change Proposal U-2R-61 concerning control of Personnel Parachutes began at LAC, Burbank, California, in early December 1970. Live-jump tests, using the S-1010 Pilot Protective Assembly (PPA) and the 901-J Full-Pressure Suit, are scheduled to begin at the [ ] on 9 February 1971.

25X1

2. Tree-Lowering Device - This device is now a standard part of the RQ-225 Parachute Assembly and all parachutes are being modified as they go through LAC for repack. The first two modified chutes arrived at [ ] on 16 November 1970.

3. White Outer Coverall for S-1010 PPA - During the past summer project pilots were experiencing heat problems at maximum altitude especially on the back of the hands and on the thighs. As a possible solution, a new white, outer coverall of fire suppressant nomex was fabricated and test flown. Results were optimistic and new white coveralls are now in service for all project pilots.

4. Four S-1010 PPA's were delivered to [ ] in November 1970 to provide a two-suit capability for the [ ] [ ] This provides a system similar to the two-suit system that the project pilots now enjoy.

25X1

25X1

C. Training

1. During the first week of December 1970 physiological training, including a full-pressure suit chamber flight and explosive decompression, was accomplished for [ ]

25X1

Approved For Release 2005/12/23 : CIA-RDP89B00980R000600080011-9

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

25X1

TOP SECRET

Approved For Release 2005/12/23 : CIA-RDP89B00980R000600080011-9

25X1

Section 1

Page 8

25X1

2. A new parasail launch platform is being fabricated in Florida in preparation for parasail training to be conducted in February or March 1971.

25X1

Approved For Release 2005/12/23 : CIA-RDP89B00980R000600080011-9

TOP SECRET

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

25X1

25X1

Approved For Release 2005/12/23 : CIA-RDP89B00980R000600080011-9

Next 1 Page(s) In Document Exempt

Approved For Release 2005/12/23 : CIA-RDP89B00980R000600080011-9

TOP SECRET

Approved For Release 2005/12/23 : CIA-RDP89B00980R000600080011-9

25X1

Section 2

Page 3

25X1

1. Mission C150C was flown on 6 October 1970 from [redacted]  
This sortie was flown to collect photo and [redacted] along  
the China coast from a point northeast of the Shantung Peninsula,  
south to a point southeast of Shanghai. Photo interpretability  
ranged from poor to good. Only 19 of the 44 programmed targets  
were covered due to deteriorated weather on the southern half of  
the route. However, 18 bonus COMIREX targets were covered.

25X1

25X1

[redacted]  
[redacted] All mission take has  
been evaluated and distributed to the community.

25X1

2. Mission C180C was flown on 21 October 1970 from [redacted]  
This mission was designed to collect photographic [redacted]  
[redacted] from east of the Port Arthur area to a point south of the Shantung  
Peninsula. Photographic interpretability ranged from poor to good.  
Thirty-one of 35 programmed targets were covered with additional  
coverage of 66 bonus COMIREX targets. Two fighters were noted

25X1

25X1

[redacted] The first fighter did not attempt an intercept. Air

25X1

[redacted]  
[redacted]  
[redacted] The mission  
product was distributed to the community after evaluation.

25X1

3. Mission C190C was flown on 5 November 1970 from [redacted]  
This sortie was flown to collect photo [redacted] along  
Hainan Island and the south China coasts from west of Hainan to  
east of Chinmen Island. Except for occasional breaks, most of the  
route was overcast. The photographic take was seriously degraded  
by the cloud cover. [redacted]

25X1

25X1

[redacted]  
[redacted] The mission was considered a success.

25X1

25X1

Approved For Release 2005/12/23 : CIA-RDP89B00980R000600080011-9

TOP SECRET

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

25X1

TOP SECRET

Approved For Release 2005/12/23 : CIA-RDP89B00980R000600080011-9

25X1

Section 2

Page 4

25X1

4. Mission C210C was flown on 23 November 1970 from [redacted] [redacted] This mission was flown to collect photographic [redacted] information from northeast of Port Arthur to south of the Shantung Peninsula. Photo interpretability ranged from poor to good. Forty-two of the 50 programmed targets and 24 bonus non-COMIREX targets were covered. [redacted]

25X1

25X1

25X1

25X1

[redacted] Take has been processed and distributed to the community.

5. Mission C220C was flown on 14 December 1970 from [redacted] [redacted] This mission was flown to collect photographic [redacted] information along the North Central China coast from south of the Shantung Peninsula to south of Wei-Ling. [redacted]

25X1

25X1

25X1

25X1

[redacted] All mission take was processed and distributed to the community.

## II. GENERAL

A. RED DOT. Six sorties were flown in support of continuing film tests using various camera configurations in the U-2C/G and the U-2R. (6 sorties).

B. IRIS II. Seven test and qualification missions were flown with the modified optical bar camera.

Approved For Release 2005/12/23 : CIA-RDP89B00980R000600080011-9

TOP SECRET

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

25X1

TOP SECRET

Approved For Release 2005/12/23 : CIA-RDP89B00980R000600080011-9

25X1

Section 2  
Page 5

25X1

[REDACTED]

25X1

D. PILOT TRAINING. [REDACTED] successfully completed flight training in the U-2R on 17 November. Fourteen sorties were flown.

25X1

[REDACTED]

25X1

G. ATMOSPHERIC TESTS. Two NRO directed missions were flown in support of photographic tests in New Mexico.

H. CAMOUFLAGE TEST. Two sorties were flown to photograph camouflage material at [REDACTED] in support of HAVE GLIB.

25X1

III. PILOT AND AIRCRAFT STATUS (AS OF 31 DECEMBER 1970)

A. Detachment "G" (Edwards AFB - North Base)

Aircraft	4 U-2R
	1 U-2C
	2 U-2G (Flyable Storage)

25X1

[REDACTED]

[REDACTED]

25X1

25X1

Approved For Release 2005/12/23 : CIA-RDP89B00980R000600080011-9

TOP SECRET

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

25X1

25X1

Approved For Release 2005/12/23 : CIA-RDP89B00980R000600080011-9

Approved For Release 2005/12/23 : CIA-RDP89B00980R000600080011-9