


S E C R E T



MEMORANDUM FOR: Deputy Director for Administration
FROM: [REDACTED]
Acting Director of Communications
SUBJECT: Weekly Report

2. The data base generation for the [REDACTED] addition to the Headquarters DBX-5000 switch has been completed. We expect to activate those phones in July at which time the HSTS program will end until the second DBX-5000 switch is installed. The second switch is being stored because the Headquarters space earmarked for the switch is still not available. Inability to proceed with the installation of the second switch could set the HSTS expansion program back as much as a year. The length of any delay will be a function of how quickly a contractor installation team can begin work after space is available.

Page Denied

Next 1 Page(s) In Document Denied