

OC-M83-106
10 February 1983

MEMORANDUM FOR: Deputy Director for Administration
FROM: William F. Donnelly
Director of Communications
SUBJECT: Weekly Report

25X1

S E C R E T

SUBJECT: Weekly Report

25X1 5. On 3 February 1983 the Comptroller and members of his staff were briefed on and given a tour of DND. On 9 February the Comptroller and members of his staff [redacted] were briefed for three hours on the status of the OC recapitalization effort.

25X1 6. The [redacted] project is in full progress. The contractor work in the communications equipment room (CER) was scheduled to be completed on 7 February 1983 and the DBX-1200 secure voice telephone switch will be moved into the CER this week.

25X1 7. Approval for the release of a KY-3 system to the White House Office of Science and Technology Policy was received. The equipment has been picked up by GSA for installation in the Executive Office Building. It will be installed and maintained by GSA [redacted]

William F. Donnelly

- 2 -

S E C R E T

Distribution:

Orig. & 2 - Addressee
1 - OC-EXA Subject
1 - OC-EXA/IMS

25X1

Orig: OC-EXA/D/CO



(10 Feb 83)