

0

INFORMATION AND MANAGEMENT SUPPORT STAFF
WEEKLY REPORT FOR PERIOD ENDING 13 SEPTEMBER 1988

I. Progress Report on Tasks Assigned by the DCI/DDCI:

No tasks assigned by the DCI/DDCI.

II. Items or Events of Major Interest that have Occurred During the Preceding Week:

A. TECHNICAL GROUP:

25X1 1. ICS (Inventory Control System): [redacted]
attended the year-end processing meeting for ICS/GAS/CONIF.
A change was made in the run sheet order--to have the
independent phase for ICS and CONIF run last. This change
should allow the CONIF and ICS data bases to be released to
the users earlier every morning for year-end processing. [redacted]
25X1 [redacted]
25X1

25X1 2. Administrative: [redacted] an Office of
Information Technology (OIT) careerist, reported for duty to
the Technical Group, Information and Management Support
25X1 Staff. [redacted] replaces [redacted] as Deputy Chief
25X1 of Technical Group. [redacted]

B. CLAS:

1. Bill of Materials (BOM):

a. Following Monday's Team Leaders Meeting, the
Initial Operating Capability (IOC) for BOM appears headed
for a successful implementation. There are still a few
glitches in the BOM-to-ICS interface, but they are very
close to resolution.

b. The CLAS Supply Team has officially accepted the
BOM-to-ICS interface for formal acceptance testing. This
interface will allow new stock numbers to be entered into
Cullinet's BOM and passed nightly to ICS. This software

INFORMATION AND MANAGEMENT SUPPORT STAFF
WEEKLY REPORT FOR PERIOD ENDING 13 SEPTEMBER 1988

delivery is seven weeks behind schedule. The Supply Team has the appropriate acceptance packets prepared for acceptance testing and will adjust their work schedule to compensate for the delivery delay.

Preliminary testing of the interface surfaced a few minor problems that are being investigated. Barring any last minute surprises within the software, the interface program will be completely tested and ready for IOC.

2. Funds Control 1.3: The Funds Control installation has stalled due to a number of factors, not the least of which is a set of Program Temporary Fix (PTF) tapes that need to be installed. The OIT Data Base Admin Staff is short-staffed as they try to install Funds Control, give support to BOM and FARS, and meet other office requirements.

B. PLANNING:

1. Based on inputs from the OL components, IMSS developed an OL Special Use Space Plan for 1989-93 for submission to the DA Management Staff at their request. The plan includes OL requirements for space usage other than to house standard office workstations. Identified requirements include space such as ADP/Commo space, warehouse and storage, conference rooms, libraries, registries, etc.

INFORMATION AND MANAGEMENT SUPPORT STAFF
WEEKLY REPORT FOR PERIOD ENDING 13 SEPTEMBER 1988

2. IMSS prepared a draft of a response to the DDA addressing 16 new Reducing Transactional Costs issues. The draft response includes inputs from several OL components.

3. IMSS sent a memo to selected OL components requesting status reports on DA Goals for '88. A joint OL response will be prepared at the request of the DDA.

4. IMSS responded to a request from the Chief, Counterintelligence Operations Group with information on our OL initiatives. The response was submitted through the OL front office.

25X1

25X1

3. Significant Events Anticipated During the Coming Week:

None.

4. Perspective of Staff Activity:

None.

25X1